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Meeting Minutes
PROJECT:  Minnesota State Capitol Restoration
HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: February 15, 2006
MEETING
Purpose:  Project Planning Meeting #1
Date: February 14, 2006 Time: 8:30 a.m.
Location: CAAPB Offices
PRESENT: Linda Kane 651.201.2382 Linda.kane@state.mn.us
Nancy Stark 651.296.1162 Nancy.statk@state.mn.us
Paul Mandell 651.296.6719 Paul.mandell@state.mn.us
Michael Bjornberg 612.758.4385 Mbjornberg@hga.com
COPIES: Those Present
Becky Greco 612.758.4220 bgreco@hga.com
Robert Loversidge 614.628.0300 rdl@sca-ae.com
Item Action By Due
1. Purpose.

The purpose of this meeting was to review progress to date,
discuss the Contract status, and develop a project plan.

2. Contract Status.
HGA provided the State with a modified B1 Attachment for

review.

Linda Kane noted that the Schematic Design Contract would

be available by weeks end (she was to send it via Courier to
HGA’s offices.)

Linda also noted that she is currently working on the Asset State
Preservation Contract and that it would be available soon.

Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199
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Item Action By Due
3. Communication Plan. State to

There was discussion about the communication for this confirm list

project. It was determined that there would be a variety of
mailing groups for distribution of project information:
Steering Committee, Advisory Committee and Tenant
Committee. The day-to-day communication would include the
Steering Committee and the key Consultant Team members.

Potential Committees and Members.

The State provided HGA with a handout of potential groups
and participants to the process. The following names were
suggested for the Steering Committee (7) :

Nicky Giancola (Dept of Administration)

Linda Kane (State Architects Office)

Kath Ouska (State Architects Office)

Bev Kroiss (Real Estate Management Division)

Nancy Stark (Capitol Area Architectural. & Planning Board)
Paul Mandell...(Capitol Area Arch. & Planning Board)
Carolyn Kompelien (Minnesota Historical Society).

The suggested names for the Advisory Committee (21)
include those listed above and:

Gordy Specht (Plant Management Division)

Mark Buechel (Minnesota Historical Society)

Bob Schroeder (Governor’s Office)

Pat Flahaven (Senate)

Jim Greenwalt (Senate)

Peter Watson (Senate)

Sven Lindquist (Senate)

Gail Romanowski (House)

Don Crosby (House)

Peggy Lexau (Finance)

Sen. Dennis Fredrickson (?) (Senate) was involved in pre-design
Sen. Ann Rest (?) (CAAPB Board meniber)

Rep. Matt Dean (?) _Architect

Rep. Alice Hausman (?)  Leader St Paul Delegation

Plus an additional member representing O.E.T.

The suggested names for the Tenant Committee (18) are:
Rebecca Spartz  (Attorney General’s Office)

Steve Adair (Services for the Blind)

Lt. Mary Schroeder (Capitol Security)

(?) (Capitol Café)

Margot Imdiecke (Council on Disability)

(?) (Press Corps)

Sue Dosal  (Judicial)

Carolyn Kompelien (Minnesota Historical Society)
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Bev Kroiss (Real Estate Management Division)

Jim Greenwalt (Senate)

Peter Watson (Senate)

Bob Schroeder (Governor’s Office)

Gail Romanowski (House)

Don Crosby (House)

Linda Kane (State Architects Office)

Paul Mandell (Capitol Area Architectural. & Planning Board)
Gordy Specht (Plant Management Division)

(?) (Office of Enterprise Technology)

4. Project Directory. State

It was noted that HGA has begun to develop a Project
Directory (included in the “Go Book.”. The State will provide
additional information for HGA incorporation into the
Directory

5. Project Meetings.

It was agreed to schedule weekly planning meetings. These
would include (from the State): Linda Kane, Nancy Stark and
Paul Mandell, (from the Consultants) Michael Bjornberg and
tbd. These meetings are scheduled for Mondays at 1:30 at the
office of the CAAPB.

The first Project kick-off meetings will be scheduled for the
last week of February. The following meetings are tentatively
scheduled:

Steering Committee: March 28 at 9:00 2.m. @ TBD. Team
Adpvisory and Tenant Committees: (IBD.) State
Other potential meetings to occur:
Rep. Matt Dean (call to get on calendar)

HGA

House Leader Steve Sviggum March 2 @ 9:45 a.m.

Gordy Specht — to secure clearance and security badges.

6. Background Documentation.

Linda Kane noted that MDA has sent disks of the building State
backgrounds. The State is copying the disks for Consultant
team use.

There was discussion about talking to Nina Archibal (MHS)
to provide a set of original documents for this project’s use.

Linda Kane noted that LKPB is completing a comprehensive
update of the M&E systems. This information will be State
available soon.
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10.

The State also provided a variety of additional information for
use:

Minnesota Legislature Members Directory,
ADA Survey ( dated July 1993,)

Minnesota State Capitol , A Comprehensive Preservation Plan
& Implementation Strategy (dated January 1988,)

Updated Building Program information (dated June 2001,)
Pre-Design Revisions (dated 9/2001,)

Pre-Design Budget Estimate (dated 7/3/2001,)
Miscellaneous Pre-Design Comments,

Draft CAAPB Schedule (dated 2/1/2006,)

Letter addressing Supreme Court accessibility (1/24/2006.)
Building Access/Parking/Notification Procedures.

Building Access.

There was discussion about building access policy. It was
noted that the Consultant Team would need to get security
clearance and security badges. These can be acquired through
Gordy Specht (Plant Management Division) — it was noted
that information is likely required such as full name and birth
date. HGA to set up this with Gordy Specht.

Parking.

It was noted that it may be possible to secure one spot at the
Capitol for the Consultant Team. HGA to follow up on this.
Notification Procedures.

This would also be discussed with Gordy Specht and Building
Security. HGA will institute a notification policy when
planning to be in the building.

Legislative Calendar.

It was noted that Legislature is busiest the 2°4 and 3" week of
May - so no critical review meeting should be planned for this
time period.

Press Release.

We discussed a potential Press release and agreed that there
would be no Release until the Contract has been signed. The
State noted that the Press Release should address the Design
portion of the services, in that is the awarded services for this
project. The State has requested review of the press statement
prior to release.

Other items.

The State has requested an updated Team member list.
CAAPB has requested that HGA print a set of the MDA

Info only

HGA

HGA

HGA

Info only

HGA

HGA
HGA
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background drawings for their use.

11.
The next meeting is scheduled for (February 28" @ 9:00 a.m.).
The foregoing represents HGA's understanding of the discussions and decisions made during this

meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\pre-design £jm\08-appendix\g-meeting minutes\02-15-06 notes.doc






Minnesota state capitol
kick-off meeting
agenda

february 17, 2006

Contract Status
Sate to send to HGA for signing

Schedule Review/ Discussion
6 week look aheads

Work Plan — HGA/SCA
Need to develop plan with deliverables responsibility

Background Documentation
Handout

Team Directory (client)
Sate has requested HGA list

Building Security Procedures
Full Name and Birth date required ($7.00 for badge, $10.00 for key card )

Steering Committee meeting
Mondays @1:30 at CAAPB Weekly (Linda Kane, Nancy Sark, Paul Mandell)

Plan for SCA Visit
February 27 — March 2
Steering Committee kick-off meeting Tuesday February 28 @ 9:00 a.m.
Building walk through
Advisory Committee Meeting
Tenant Committee meeting — programming verification process
Review Agency Introductions

Other Discussion Items
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PROJECT: Minnesota State Capitol Interior Restoration
HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE.: Matrch 10, 2006
MEETING
Purpose:  Project Discussion
Date: February 28, 2006 Time: 9:30 a.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Bob Loversidge SCA rdl@sca-ae.com
Terry Sullivan SCA sullivan@sca-ae.com
Jayne Vandenburgh SCA jmv(@sca-ac.com
Dave Vottero SCA dvottero@sca-ae.com
Michael Bjornberg HGA mbjornberg@hga.com

COPIES: File

Becky Greco HGA bgreco@hga.com
Linda Kane SAO Linda.kane@state.mn.us
Item Action By Due
1. Purpose. none

The purpose of this meeting was to have a general
background discussion on the project with the Schooley
Caldwell team in town and to discuss strategies for the week

2. Project History.

CAAPB provided a brief history of the project activities to
date and the goals of this process.

CAAPB noted that Miller Dunwiddie is working on resolving
the dome water penetration issues and expects to begin
activity in June and be complete by year’s end. After the re-
roofing in 1993, it was determined that the source of water
penetration seems to have been the “witch’s hats” and the
dome base. The witch’s hats have been corrected and the
dome base will be addressed this summer in the construction

project.
Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199
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Minnesota State Capitol Interior Restoration
March 10, 2006
Page 2

Item Action By Due

3. Bench marking trips. ongoing

There was discussion about proposing bench marking trips to
other capitol building projects as a way to demonstrate the
activities that may relate to this particular project. Bob noted
the ideal mix would include representation from the House
(2), from the Senate (2) and from the Governor’s office (1.) It
was determined that this idea would be further discussed in
subsequent legislative meetings and with the Steering
Committee.

4. Strategy. ongoing

There was discussion about the potential project benefits
from this process; increased public access to the political
process resulting in more participation, improved efficiency of
operation for staff and legislators, increased public space in
the building, and creating a “legacy project.”

5. Team Space. ongoing

There was discussion about a potential team space and
display. It was noted that the prior “judicial dining room”
would be a potential option and that a team display area may
available near the rathskeller. These areas will be viewed on a
tour of the building later in the day.

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

Enclosure

$:\0000\476\028-00\work\reports\teportpd\ pre-design £jm\08-appendix\g-meeting minutes\02-28-06 msc notes.doc
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PROJECT: Minnesota State Capitol Interior Restoration
HGA Commission Number 0476-028-00
FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: March 8, 2006
MEETING
Purpose:  Steering Committee Meeting #1
Date: March 1, 2006 Time: 10:30 a.m.
Location: Room 229 State Capitol Building
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Kath Ouska S.A.O. Kath.ouska@state.mn.us
Linda Kane S.A.O. Linda.kane@state.mn.us
Nicky Giancola Dept. of Administration Nicky.giancola@state.mn.us
Bev Kroiss Real Estate Management Bev.kroiss@state.mn.us
Carolyn Kompelien MHS Site Manager Carolyn.kompelien@mnhs.org
Becky Greco HGA bgreco@hga.com
Robert Loversidge Schooley Caldwell rdl@sca-ae.com
Terry Sullivan Schooley Caldwell sullivan@sca-ae.com
Jayne Vandenburgh Schooley Caldwell jmv(@sca-ae.com
Michael Bjornberg HGA mbjornberg@hga.com
Kermit Olson HGA kolson@hga.com
Tertry Tangedahl HGA ttangedahl@hga.com
COPIES: Those Present
Gordy Specht Dept of Administration Gortdy.specht@state.mn.us
Leigh Harrison HGA lharrison@hga.com
Jim Koehlet HGA jkochler@hga.com
Ginny Lackovic HGA glackovic@hga.com
Chris Hartnett HGA chartnett@hga.com
Item Action By Due
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1. Purpose.

The purpose of this meeting was a project kick-off meeting
with the Steering Committee for the State Capitol Interior
Restoration. The following items were discussed: team
introductions, Project background update, project scope
understanding discussion, potential leadership meetings,
project delivery methodology, benchmarking trips,
background/existing documentation, project process, and
next steps.

2. Introductions/Project Background.

Introductions of all present and discussion of their roles and
key concerns.

Nancy Stark noted that this project is to be the corner stone
to ongoing work in the Capitol building and to assist in
making a case to the Legislature for future funding of
restoration activities.

Carolyn Kompelien noted that she represents the needs of the
public (250,000 visitors/year) and that she feels the key public
needs are — building access and public space. She noted that
there is an opportunity for momentum now on the heels of
the Centennial and prior to the State Sesquicentennial.

Kath Ouska noted the need for public space, public education
opportunities and the need for temporary relocation space.
She also noted that she felt the Legislative staff is the key to
project success.

Bev Kroiss noted that she would be involved in relocation
logistics for this project.

Linda noted concern for understanding building envelope
issues as we develop the design of the interior restoration.

Paul Mandell noted that much has changed since the pre-
design was issued — the 911 disaster, State budget cuts,
technology changes, the 2005 Centennial, and the opportunity
for use of the Ford Building. He noted that the pre-design gap
was the issue of additional space required for the project.

Nicky Giancola noted that as a team, we must not loose sense
of the value of what we are undertaking. We need to be
mindful of the security concerns and of the infrastructure
needs

Bob Loversidge discussed the need for bipartisan leadership
support for this project. He then provided a description of the
Ohio, Kansas and Utah State Capitol projects and Legislative
process.

na

na
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3. Leadership Meetings.

There was discussion about the key meetings for the design
team introductions and information gathering. It was noted
that the senate is the key to this project in that they hold the
majority of offices in the building (particularly in the East
Wing - potential Phase 1) and the Governor and the House
are expecting the Senate to propose a bill for capitol
construction funding.

It was noted that the CAAPB had some meetings scheduled
to introduce the design team and that others would be set up
through the week.

Editors note: the following introductory meetings occurred this week: Rep.
Matt Dean, Rep. Alice Hausman, Rep. Speaker Steve Sviggum,
Senator Sheila Kiscaden, Senator Kenneth Langseth, Secretary of the
Senate Pat Flabhavan, and Director of Senate Media Services Steve
Senyk, and members of the CAAPB Adyisory Board.

Meetings yet to be scheduled include: the Governor’s office, the Supreme
Counrt, Sergeant at Arms Sven Lindquist, and then the scheduling of
Tenant interview meetings.

4. Project Success steps.

Bob Loversidge provided a history of what steps are
recommended for capitol restoration success.

He noted that the #1 component is a commitment from key
legislatures, and the #2 component is a commitment from key
staff, he noted the need for bi-partisan support throughout
the project process.

Bob also noted that it appears that numerous projects have
been completed that are of a small picture variety and not

necessatily looking to a big picture/long term solution.

. . . Team
There was discussion about developing a strategy, based on

the introductory/fact finding meetings that would work
towards developing trust in the design team and its approach,
look to establishing bi-partisan support for the project, and
address legislative efficiency.

5. Bench marking trips. ongoing
Bob Loversidge discussed potential bench marking trips.

He inquired about past history with such trips and the
potential to get participation by key legislatures. It was noted
that key legislatures would not travel during session, but may
after the session is complete. It was suggested that key staff
also be identified to participate in the trip(s.) we discussed
development of a presentation on State Capitol projects that
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could be used for key legislatures, staff and state personnel to
demonstrate key issues and lessons learned.

Bob suggested the following capitols may hold some key
examples:

Ohio — completed by SCA and a great example of visitor
center development and the result of a bipartisan
commiittee/suppott.

Kansas — a phased project currently under construction with a
wing complete, a wing in construction and a wing in design
planning.

Utah — an example of the recommended project delivery
method. It is a major seismic upgrade project.

Texas — a large capitol building with a very large visitor center.

Michigan — completed years ago, but was also done by wings
and was used as an example for the Ohio capitol project.

U.S. Capitol — a large visitor center under construction with
enhanced security planning, and the building is remaining
operational through construction.

U.S. Supreme Court — a Cass Gilbert building adjacent to the
U.S. Capitol getting an HVAC upgrade.

Wisconsin — a nearby capitol that has been completed.
6. Project Delivery.

There was a discussion about the project delivery options
available for this project, once it is funded. Becky Greco
suggested that a Construction Manager at Risk (CMR) delivery
may provide the best value and quality for this particular
project. She noted that there are local contractors with
restoration experience that would be interested in committed
to this success of this project. There was discussion as to the
appropriate time to involve a CMR in the process — it was
noted that the either the end of the Schematic Design effort
or the beginning of the Design Development effort would
provide the optimal advantage.

It was noted that the State of Minnesota may provide optional
delivery methods on up to 5% of their projects.

Kath Ouska requested that the design team provide a
summary of how other projects, of this type, were completed.

7. Programming.

Jayne Vandenburgh discussed the process proposed for
Program verification. She noted that the team has assembled
the information, from the Pre-design, into a one page/space

Team
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10.

format for discussion, review and updating purposes. Jayne
noted that the pre-design program did not incorporate the
current State space standards and requested a copy of these
standards form the State.

The next step would be to schedule a Tenant Meeting and
present the process of updating the program, then distribute
the space sheets with the expectation that the departments
would then note any additional changes form the 2001 effort
for inclusion by the design team. It was noted that the Pre-
Design was seen to be more of an accounting of what exists
than a big picture view of what is needed and what might be
included in order to improve the work flow.

She noted that there would be a follow up meeting to walk
through the space with a Tenant representative and ask for a
program sign-off. (This would be ideally scheduled the week
of March 27-31.)

It was determined that this process was a critical path item for
the initial 6 week information period and would establish the
base for Schematic design and relocation strategies.

It was suggested that the scheduling should be through the
Secretary of the Senate Pat Flahavan.

Ongoing Work in the Capitol.

There was discussion about the ongoing work in the Capitol
involving the dome water penetration, plaster repair of
ceilings and the re-painting of the murals.

It was suggested that HGA and MDA call a meeting to
discuss their activities within the Capitol building. It was
noted that MDA has been working on the Capitol building for
25 years.

Project Process.

Kath Ouska requested additional information about project
work flow. It was noted that detailed 6 week plan will be
included with the meeting notes of this meeting.

There was discussion about a project web site with links to the
State Architects Office, the MHS, and the Capitol
information. The web site would provide updates on the
status and progress of the Interior Restoration process. It was
determined that this would be continued to be explored in
future meetings.

Other items.

There was a review of the Committees proposed with a
suggestion to include Gordy Specht (Plant Management) on

SAO

HGA

HGA

Ongoing

HGA
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the Steering Committee meeting schedule for inclusion in
meetings as required.

11.  Kermit Olson requested additional information about the State
existing infrastructure documentation.

The next meeting is scheduled for (the week of March 27 - 31).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design £jm\08-appendix\g-meeting minutes\03-01-06 steering committee #1

notes.doc
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FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE.: March 10, 2006
MEETING
Purpose:  CAAPB Advisors Meeting
Date: March 2, 2006 Time: 2:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Rosemary McMonigal McMonigal Architects, Inc.  rosemary@mcmonigal.com
Thomas R. Blanck Thomas Blanck Architect tblanck@comcast.net
William Sanders Sanders Wacker Bergly, Inc.  wsandets@swbinc.ome
Bob Loversidge SCA rdl@sca-ae.com
Terry Sullivan SCA sullivan@sca-ae.com
Jayne Vandenburgh SCA jmv(@sca-ae.com
Dave Vottero SCA dvottero@sca-ae.com
Michael Bjornberg HGA mbjornberg@hga.com

COPIES: Those Present

File
Becky Greco HGA bgreco@hga.com
Linda Kane SAO Linda.kane@state.mn.us
Lt. Governor Carol Molnau Governot’s Office Carol. molnau@state.mn.us
Item Action By Due
1. Purpose. none

The purpose of this meeting was an introduction of the design
team to members of the CAAPB Advisory Board, to update
the Advisory Board on activities of the week and to discuss
future project steps.

Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199
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It was recommended that the design team meet with the Chair
of the CAAPB Advisory Board (Lt. Governor Molnau) prior
to the next CAAPB Advisory Board meeting.
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2. What the team has heard and learned this week.

We discussed the informational meetings that have occurred
and the resulting conclusions.

* The Senate is the key to the project receiving funding
and moving forward.

* There is a need for bipartisan political support for the
Capitol restoration process.

* Bench marking trips are seen as a possibility, but
would need to occur after the Legislative session.

* The pre-design report assumed a new Administrative
building would be built to accommodate Senate office,
but that there is no political momentum at this time
for another Government office building. This implies
that the pre-design direction is no longer valid and a
new plan needs to be developed that addresses the
Senate space and relocation options. The pre-design
indicated that the hearing rooms in the Capitol would
be relocated into this new building providing
additional office space in the capitol. Bob
recommended that the capitol contain the “public
functions” such as hearing rooms and a visitor center
as the primary focus with support staff located within
the capitol as well.

* Bob noted that it seems there has been a history of
small quick fix projects within the capitol and that
these have not been able to address “big picture, long
term solutions” resulting in a less effective use of
resources.

* The design team suggests development of a “plan,”
then an effort to sell the plan and finally move into
implementing the plan.

3. Team Space. Dept of
It was noted that the design team will be headquartering in the Admin
previous Judicial Dining room (B26, B27.) Gordy Specht will
be providing a key to the space, updating the lighting,
installing an area rug and furniture. The team will use the
space as an area to store coats, files, drawings, laptop
computers, etc.

4. Other Recommended Meetings. HGA
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A potential meeting with the Friends of the Capitol.
5. Other information. none

It was noted that Governor Pawlenty is a member of the
Presidential Advisory Council on Historic Preservation. He
was appointed by President Bush. It was also noted that the
national Preservation Conference will be in St Paul in October
of 2007 and that this will likely generate interest in the Capitol
building and its plans for restoration.

6. Concerns. ongoing

Tom Blanck discussed his concerns that any “enhanced
security” planning does not overwhelm the public experience
of the building in terms of access to the Capitol building and
visual presentation of the capitol building.

Rosemary asked about an updated 6 week plan for the project.
The design team noted that the 6 week plan will be updated
shortly, but that the general plan is to complete the following
tasks:

* A project directory, noting key contacts and
Committee members,

* A comprehensive set of building documents indicating
historic layouts, current layouts and prior construction
projects,

* An updated building facility program, based on tenant

interviews and summaries,

* A summary of the information assembled to date and
the information required to proceed,

* An updated project schedule,

* A summary response to the projected project budget
costs presented in the Pre-design,

*  Options for a project web site and building display.

It was noted that the prior month was dedicated to
negotiating the Contract (signed March 1,) and researching
available building documentation.

The next meeting is scheduled for (the week of March 27 - 31).

The foregoing represents HGA's understanding of the discussions and decisions made during this

meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\teportpd\pre-design £jm\08-appendix\g-meeting minutes\03-02-06 msc meeting.doc
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HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: March 10, 2006
MEETING
Purpose:  Weekly Review Meeting #2
Date: March 6, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com

COPIES: Those Present

File

Linda Kane SAO Linda.kane@state.mn.us

Becky Greco HGA bgreco@hga.com

Robert Loversidge SCA rdl@sca-ae.com

Kath Ouska Dept of Administration Kath.ouska@state.mn.us

Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us

Item Action By Due

1. Purpose. none

This meeting is the second in a series of weekly update
meetings schedule for representatives from CAAPB, SAO and
the HGA/SCA design team.

2. General. info

Michel updated Nancy, Paul and Linda on the content and
discussion that has occurred in the various meetings of last
week with key Legislators and staff.

Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199
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3. Key Dates. info

It was noted that there were some key dates for the design
team to be aware of:

* State Finance Meeting on Wednesday @ 4:30.

* A meeting with Senator Langseth at 3:00 p.m. prior to
the Finance meeting.

*  Mid- April Conference Committee resolutions — (this
is a key in terms of the time for developing a plan
involving the Senate relocation and phasing of
construction.)

4. Suggested meetings. Team
* Governor’s office (Bob Schroeder)
* Supreme Court (Jeff Shorba) (sp?)
* Rebecca Spartz

* Carolyn Kompelien and Bev Kroiss (for an
understanding of who occupies what space in the

building.)
* Sven Lindquist (Senate Sergeant at Arms)
* Senator Senjem (Capitol Investment Committee)

* Representative Marty Seifert (Chair State Government
Finance Committee)

5. Web Site. ongoing

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

0. Team Space. HGA

We discussed the team space and display. It was noted that
the team space will be coordinated by Gordy Specht and that
the display should be coordinated with Carolyn Kompelien.

The next meeting is scheduled for (Monday Matrch 13 @ 1:30 @ CAAPB).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-06-06 caapb meeting #02
notes.doc



Monday March 6, 2006
Capitol Meeting Agenda items

» General discussion about last week’ s meetings.
* Pre-design comments from Bob Loversidge.

* Programming/user meetings next steps.

*  Benchmarking trips/presentations.

» Public Display.

M esetings last week:

Representative Matt Dean

Representative Alice Hausman (Capitol Investment Committee)
Representative Mary Holberg (introduction — Transportation)
Senator Sheila Kiscaden (Capitol Investment Committee)
Senator Kenneth Langseth (Capitol Investment Committee)
Representative Steve Sviggum (Speaker of the House)
President James Metzen (introduction) (Capitol Investment Committee)
Secretary of the Senate Pat Flahavan

Director of Senate Media Services Steve Senyk

Reporter Mary Lahammer

Rosemary McMonigal (CAAPB Advisory Board)

Tom Blanck (CAAPB Advisory Board)

William Sanders (CAAPB Advisory Board)
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FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: March 10, 2006
MEETING
Purpose:  Legislative Introductory meetings
Date: Week of February 28 - March 3, 2006 Time: various
Location:  State Capitol Complex
PRESENT: Michael Bjornbetg HGA mbjornberg@hga.com
Bob Loversidge SCA rdl@sca-ae.com
Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul. mandell@state.mn.us
Jayne Vandenburgh SCA jmv(@sca-ae.com

COPIES: File

Becky Greco HGA bgteco@hga.com
Linda Kane SAO Linda.kane@state.mn.us
Item Action By Due
1. General Notes. none

Through the week of February 28 — March 3, 2006 the design
team had a variety of introductory meetings with Legislative
personnel and staff. These meetings were intended to
introduce the team of HGA/SCA to these keep Capitol staff,
to discuss the capitol project funding requests and to acquire
background information about the capitol project history. The
design team was accompanied by CAAPB to some meetings,
Friends of the Capitol to a meeting and some individually

attended.
Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
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Visit our Website: www.hga.com



Minnesota State Capitol Interior Restoration
March 10, 2006
Page 2

Item Action By Due

2. Meetings. none

The following list indicates some of the meetings attended
that do not have separate meeting notes elsewhere.

Rep. Matt Dean, Rep. Alice Hausman, Rep. Speaker Steve
Sviggum, Senator Sheila Kiscaden, Senator Kenneth Langseth,
Secretary of the Senate Pat Flahaven, and Director of Senate
Media Services Steve Senyk, and members of the CAAPB
Advisory Board.

Meetings yet to be scheduled include: the Governot’s office,
the Supreme Court, Sergeant at Arms Sven Lindquist, and
then the scheduling of Tenant interview meetings.

The next meeting is scheduled for (ongoing).
The foregoing represents HGA's understanding of the discussions and decisions made during this

meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design £jm\08-appendix\g-meeting minutes\03-10-06 msc notes.doc
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DATE.: March 15, 2006
MEETING
Purpose:  Weekly Review Meeting #3
Date: March 14, 2006 Time: 10:45 a.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com
TLinda Kane SAO Linda kane@state.mn.us

COPIES: Those Present

File
Becky Greco HGA bgreco@hga.com
Robert Loversidge SCA rdl@sca-ae.com
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Item Action By Due
1. Purpose. none

This meeting is the third in a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

Michel updated Nancy, Paul and Linda on the content and
discussion that has occurred in the various meetings of last
week with key Legislators and staff.
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3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

Follow-up State Government Finance Committee
hearing is scheduled for Tuesday March 21, time tbd.

Next Schooley Caldwell trip to Minnesota is scheduled
for the week of March 27-31. During this time we plan
to schedule meetings with the Steering Committee,
Advisory Committee and Tenant Committee (they
may be a joint meeting in that many are members of
multiple committees,) Lt. Governor Molnau, CAAPB
Advisors, Steve Sviggum, Dean Johnson and other key
Legislators.

Mid- April Conference Committee resolutions — (this
is a key in terms of the time for developing a plan
involving the Senate relocation and phasing of
construction.)

Easter break is scheduled for April 12 — 18, and as
such the Legislators will be mostly unavailable from
April 10 — 21.

4. Suggested meetings to be scheduled.

Governor’s Office (Bob Schroeder)
Supreme Court (Jeff Shorba)
Rebecca Spartz

Carolyn Kompelien and Bev Kroiss (for an
understanding of who occupies what space in the

building.)

Sven Lindquist (Senate Sergeant at Arms)

SIS Director Jim Greenwalt

Senator Senjem (Capitol Investment Committee)

Representative Marty Seifert (Chair State Government
Finance Committee)

Lt. Governor Carol Molnau

Senate Majority Leader Dean Johnson
Senate Minority Leader Dick Day
House Majority Leader Erik Paulsen

House Minority Leader Matt Entenza

info

HGA
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5. Web Site. ongoing

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

0. Team Space. HGA

We discussed the team space and display. It was noted that
the team space will be coordinated by Gordy Specht and that
the display should be coordinated with Carolyn Kompelien.

7. Dome Repair Work. info

We discussed the planned dome repair work and funding
request. When approved, it will require scaffolding in the
rotunda for the duration of repair work. Ideally, this work will
be funded and completed prior to the State Sesquicentennial
celebrations.

CAAPB noted that there is humidity study relative to the SAO
dome that will be forwarded to HGA, by the SAO.

8. Programming. Info

It was noted the design team has prepared the program room
sheets and is ready for the Tenant introductory meetings.

Michael offered the 3 ring binder for review. It was
determined that CAAPB and SAO would not require a
working copy, but prefer a copy of the completed document.

It was noted that the Pre-design had assumed there would be HGA/SCA

a new Administrative building constructed for the Senate and
for swing space. It his highly likely that this scenario will not
occur. A more likely scenario will involve the use of space in
the Capitol, at other buildings on the capitol Complex and
possibly the Ford Building. We discussed how the information
on swing space/temporary needs might be addresses. It was
concluded that general questions would be asked in the
Tenant interview process inquiring about temporary needs
during the construction process: adjacencies, technical needs
and shared facilities.

If use of the Ford Building is approved, then there will need
to be additional effort to plan and present the swing space
options to Tenants.

Info

HGA/SCA will initiate the meetings with Tenant groups. HGA
9. Other.

Linda Kane noted that there is currently discussion and Info
legislation proposed for Net Zero CO2 emissions targeting
new building construction and renovation of existing
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buildings. If approved, this may impact the restoration
planned. There would be an opportunity to buy “green
energy” associated with this proposal. The key legislators
involved are noted to be: Senator Sandra Pappas, Senator
Steve Kelley, and Senator Ellen Anderson.

The next meeting is scheduled for (Monday Matrch 20 @ 1:30 @ CAAPB).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\03-14-06 caapb meeting #03
notes.doc
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MEETING
Purpose:  Weekly Review Meeting #4
Date: March 20, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com
TLinda Kane SAO Linda kane@state.mn.us

COPIES: Those Present

File
Becky Greco HGA bgreco@hga.com
Robert Loversidge SCA rdl@sca-ae.com
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Item Action By Due
1. Purpose. none

This meeting is the fourth in a series of weekly update
meetings schedule for representatives from CAAPB, SAO and
the HGA/SCA design team.

2. General. info

Michel updated Nancy, Paul and Linda on the content and
discussion that has occurred in the various meetings of last
week with key Legislators and staff.
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3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

House Finance Committee Hearing on Tuesday
March 21 @ 8:45 a.m.

Senate Bonding Bill on Wednesday March 21 @ 6:00
p.m.

Next Schooley Caldwell trip to Minnesota is scheduled
for the week of March 27-31. During this time we plan
to schedule meetings with the Steering Committee,
Advisory Committee and Tenant Committee (they
may be a joint meeting in that many are members of
multiple committees,) Lt. Governor Molnau, CAAPB
Advisors, Steve Sviggum, Dean Johnson and other key
Legislators.

An Advisory Committee meeting is scheduled for
Wednesday March 29 @ 2:00 p.m. in Capitol Building
Room #118.

Mid- April Conference Committee resolutions — (this
is a key in terms of the time for developing a plan
involving the Senate relocation and phasing of
construction.)

Easter break is scheduled for April 12 — 18, and as
such the Legislators will be mostly unavailable from
April 10 — 21.

4. Suggested meetings to be scheduled.

Governor’s Office (Bob Schroeder/ Tom Hanson)
Supreme Court (Jeff Shorba)

Rebecca Spartz

Senator Senjem (Capitol Investment Committee)

Representative Marty Seifert (Chair State Government
Finance Committee)

Lt. Governor Carol Molnau

Senate Majority Leader Dean Johnson
Senate Minority Leader Dick Day
House Majority Leader Erik Paulsen

House Minority Leader Matt Entenza

info

HGA
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5. Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

0. Team Space.

We discussed the team space and display. It was noted that
the team space will be coordinated by Gordy Specht and that
the display should be coordinated with Carolyn Kompelien.

As of March 22, this space is yet to be prepared for use. It will
need light bulbs replaced, a floor surface, a table and power
connection.

7. Dome Repair Work.

We discussed the planned dome repair work and funding
request. When approved, it will require scaffolding in the
rotunda for the duration of repair work. Ideally, this work will
be funded and completed prior to the State Sesquicentennial
celebrations.

CAAPB noted that there is humidity study relative to the
dome that will be forwarded to HGA, by the SAO.

8. Programming.

It was noted the design team has prepared the program room
sheets and is ready for the Tenant introductory meetings.

Michael offered the 3 ring binder for review. It was
determined that CAAPB and SAO would not require a
working copy, but prefer a copy of the completed document.

It was noted that the Pre-design had assumed there would be
a new Administrative building constructed for the Senate and
for swing space. It his highly likely that this scenario will not
occur. A more likely scenario will involve the use of space in
the Capitol, at other buildings on the capitol Complex and
possibly the Ford Building. We discussed how the information
on swing space/temporary needs might be addresses. It was
concluded that general questions would be asked in the
Tenant interview process inquiring about temporary needs
during the construction process: adjacencies, technical needs
and shared facilities.

If use of the Ford Building is approved, then there will need
to be additional effort to plan and present the swing space

Ongoing

Team

HGA

State

info

SAO

Info

HGA/SCA

Info
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10.

11.

12.

13.

options to Tenants.

HGA/SCA will initiate the meetings with Tenant groups.

LKPB engineering Information.

Linda Kane noted that there should be a disk of information
forthcoming from LLKPB relative to the mechanical and
electrical work to date.

Project Schedule.

There was a request for the Design Team to provide an
updated project schedule (design/construction/funding) for
discussion.

Corridor Display of Design Team.

There was discussion about the corridor display planned to
introduce the design team and the project. HGA noted that
this was currently being planned and hoped to have a draft of
the display boards by the next Monday meeting. The purpose
of the boards is to provide building tenants with information
about the new team, the planned project and what to expect in
the process.

It was noted that HGA will need to apply for a permit to set
up the display — Bernie 651.296.0797. It was noted that we

should tell Bernie that CAAPB, SAO and MNHS are aware of
this display.

Meeting Notes Corrections:

The following corrections, of prior meeting notes, were
requested:

February 28, 2006: CAAPB noted that Miller Dunwiddie is
working on resolving the dome water penetration issues and
expects to begin activity in June and be complete by year’s
end, #f funded in this Bonding Session.

March 10, 2006: Rep. Matt Dean, Rep. Alice Hausman, Rep.
Speaker Steve Sviggum, Senator Sheila Kiscaden, Senator Kesth
Langseth, Secretary of the Senate Pat Flahaven, and Director of
Senate Media Services Steve Senyk, and members of the

CAAPB Advisory Board.

February 15, 2006: Peter Wattson (Senate Counsel)

Ford Building Tour.

HGA noted that it would be advantageous to have a tour of
the Ford Building next week while Bob Loversidge is in town.

SAO to organize.

HGA

SAO

Team

Team

SAO
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14.
The next meeting is scheduled for (Monday March 27 @ 1:30 @ CAAPB).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design £jm\08-appendix\g-meeting minutes\03-20-06 caapb meeting #04

notes.doc
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PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com
TLinda Kane SAO Linda kane@state.mn.us

COPIES: Those Present

File
Becky Greco HGA bgreco@hga.com
Robert Loversidge SCA rdl@sca-ae.com
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Bob Loversidge SCA
Jayne Vandenburgh SCA
Terry Sullivan SCA
Item Action By Due
1. Purpose. none

This meeting is the fifth in a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

Michel updated Nancy, Paul and Linda on the content and
discussion that has occurred in the various meetings of last
week with key Legislators and staff.
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3. Key Upcoming Dates. info
It was noted that there were some key dates for the design
team to be aware of:
* Schooley Caldwell representatives (Bob, Jayne, and
Dave) will be in town from Tuesday night through
Friday night (28-31.) During this time we plan to
schedule meetings with CAAPB (9:00 a.m.
Wednesday, March 29,) the Steering Committee, and
Advisory Committee (Wednesday, March 29 @ 2:00
p.m.,) and Representative Dorman (Thursday, March
30 @ 1:00 p.m.).
* The next Schooley Caldwell trip to Minnesota is
scheduled for the week of April 24-27. There is a
CAAPB Advisors meeting scheduled for April 26. It
was also noted that this time period will be a critical
review opportunity (this is a key in terms of the time
for developing a plan involving the Senate relocation
and phasing of construction.) due to Mid- April
Conference Committee resolutions. There are planned
follow-up visits tentatively set for May 22-24 and June
26-30.
* Haster break is scheduled for April 12 — 18, and as
such the Legislators will be mostly unavailable from
April 10 — 21.
4. Web Site. Ongoing
There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team. .
There was further discussion about the Web Site. It was noted cam
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.
5. Team Space. HGA
We discussed the team space and display. It was noted that
the team space will be coordinated by Gordy Specht and that
the display should be coordinated with Carolyn Kompelien.
As of March 27, this space is yet to be prepared for use. It will
need light bulbs replaced, a floor surface, a table and power State
connection.
6. LKPB engineering Information.
Linda Kane noted that there should be a disk of information ~ SAO

forthcoming from LLKPB relative to the mechanical and
electrical work to date.
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7. Project Schedule. Team

There was a request for the Design Team to provide an
updated project schedule (design/construction/funding) for
discussion.

8. Corridor Display of Design Team. Team

There was discussion about the corridor display planned to
introduce the design team and the project. HGA noted that
this was currently being planned and hoped to have a draft of
the display boards by the next Monday meeting. The purpose
of the boards is to provide building tenants with information
about the new team, the planned project and what to expect in
the process.

It was noted that HGA will need to apply for a permit to set HGA

up the display — Bernie 651.296.0797. It was noted that we

should tell Bernie that CAAPB, SAO and MNHS are aware of

this display.

Michael provided draft display board layouts for 3 of the 4 ,
Ongoing

boards, for review. The boards are addressing the following
topics: Project Team, Key Team Members, The Project, and
The Building Significance.

9. Ford Building Tour. SAO

HGA noted that it would be advantageous to have a tour of
the Ford Building next week while Bob Loversidge is in town.

SAO to organize.

The Ford Building Tour has been set for Thursday @ 2:30
p-m. and will be led by Gordy Specht.

Team
10.
The next meeting is scheduled for (Monday April 3 @ 1:30 @ CAAPB).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\pre-design £jm\08-appendix\g-meeting minutes\03-27-06 caapb meeting #05
notes.doc
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Michael Bjornberg HGA+SCA

COPIES: Those Present

Becky Greco HGA+SCA

Sen. Cal Larson Senate

Jim Johnson Intertec

Rep. Matt Dean House

Rep. Alice Hausman House

Marge Collins Senate

Kathy Zajac Supreme Court
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1. PURPOSE Info

The purpose of this meeting was to introduce the Design
Team (HGA+SCA) to the Advisory Committee, discuss the
Schematic Design process for the Interior Restoration, to
discuss the Program Verification process, and to generally
note our observations to date.

2. Introductions. Info

Nancy Stark discussed the Selection Process that resulted it
the selection of HGA+ SCA design team and the goals of this
process.

3. Committee Structure. Info

Michael Bjornberg presented the Committee Structure and the
planned frequency of meetings by them:

Steering Committee (Monthly meetings)
Advisory Committee (Bi-monthly meetings)
Tenant Committee (Individual program verification meetings)

Michael also noted that there is a weekly meeting involving

CAAPB, SAO and the Design Team to review the project

progress and set agendas for activity.

CAAPB,
SAO

There was discussion about the role of each Committee and
the additional attendees for the Committees. It was suggested
that the Attorney General’s Office was not represented at this
meeting, but should be. It was noted that the attorney
General’s office was part of the Tenant Committee.
Consideration would be given to including the Attorney
General’s Office on the Advisory Committee.

A question was offered as to how the committees were
formed. Nancy Stark noted that the committees were
reformed based on the Pre-design Committee structure.

4. Project Schedule. Info

Michael Bjornberg noted that the Schematic Design process is
intended to address the entire building with recommendations
on potential phasing options. The schedule for this was
organized into 3 main activities.

The “first 6 weeks” are structured to develop: an
understanding of the Pre-Design process, the existing building
condition, the historical preservation approach, a project web-
site and a ground floor informational display.

The “next 6 weeks” are structured to develop: a preliminary
design approach, a construction schedule, a project cost
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estimate update, and a relocation plan.

The final portion is structured for development of the
Schematic Design documentation.

This entire process sis to be completed by year end of 2006.
5. Building Significance.

Michael noted the significance of this particular State Capitol
Building, designed by Cass Gilbert, and the need to
communicate the importance of this historic resource to
people. This building is noted having a historical significance
in the American renaissance Movement and to be significant
in its artistry.

Michael noted that the design team is developing a series of
display boards to be set up on the ground floor of the Capitol
adjacent to the capitol Complex model. Michael offered
viewing of drafts of 3 of the 4 boards to be installed.

6. Project Opportunities.

Bob Loversidge noted the significance of this Schematic
design process. He noted that the building has been through
numerous smaller projects, but that this effort is intended to
be a comprehensive effort looking to the next 100 years and
that this project should be viewed as a Legacy project. He
noted that besides the ADA upgrades, the HVAC, Electrical
Improvements, Technology and Security Improvements, - this
project offers a larger opportunity to “do it right” for this
building. “Doing it right” includes understanding the
Legislative process, the function of Government and Public
Participation, and the nature of change.

He noted that there will likely be change and there is a
“trauma of change” that we will need to accommodate and
understand. He noted that we will look at numerous options
early on to maximize the opportunities. This may include
looking for “found space,” shaking things up a bit, and bench
marking of similar Capitol building projects.

Bob noted that all decisions will be guided by The Secretary of
the Interior’s Guidelines and Standards and by Cass Gilbert’s
original documents and wherever possible by Cass Gilbert’s
intent. He noted that this would result in responsible design
options as a goal.

7. Project Goals.
Michael Bjornberg reiterated the Project Goals:

Preservation of the Historic Resource of the Minnesota State
Capitol.

Info

Info

Info

Info
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10.

Facilitate Interaction between the Public Citizens of
Minnesota and their State Government.

Optimum utilization of the Tenant Space in the Capitol.
Program Verification Process.

Michael indicated that the Pre-Design Space Program
verification process was a critical piece to the “first 6 weeks”
plan and to the Schematic Design process — and also that the
information would be used with any temporary relocation
planning. He noted that it has been difficult to establish the
appropriate people for distribute of the existing information
required to be updated.

Jayne Vandenburgh and Michael discussed the urgent need
to verify the pre-design program document. It was noted that
this document is more than 5 years old now and was based on
the assumption that there would be a new State Office
building built prior to the capitol restoration process. The
design team has compiled the information into packets
organized by Tenant groups and then onto single sheets
organized by room.

It was requested that Tenant Group contacts be established
for the design team liaisons.

It was noted that there may be additional Tenant information
required from the following groups:

* Lobbyists

* Building Visitors & Educational Tours — Carolyn
Kompelien suggested that the design team develop a
questionnaire for MNHS distribution to building
visitors and tour groups.

Comments.

The design team requested that each person present offer
some comments about the key aspects of the project as they
see them and the intended goals. This was done in a round
robin format and duly noted.

Project Communication.

We discussed the importance of communication of the design
process. It was noted that there are plans for development of
a web site to provide ongoing access to project information —
this is being developed by the State and the Design Team. It
will likely reside on the State’s web site with a link to
information supplied by the design team There is also the
Informational display noted above to be installed in the
Capitol (it was suggested by Justice Paul Anderson that a
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contact name and phone number be included in the display
information) — the display will have a contact name, phone
number and the web site link (when established.) The display
is intended to provide background information on the design
team, the project goals, the design process, and the building
significance — as the project design develops we will ad
additional display boards to illustrate this project and similar
examples of Capitol Restorations.

11.  Next Steps. Info

The Design team noted that they intend to complete the
Program Verification process and to begin to develop concept
sketches for the restoration. These will be available for review
and comment at the next meting.

The next meeting is scheduled for (tentatively April 24-27).
The foregoing represents HGA's understanding of the discussions and decisions made during this

meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\reports\reportpd \ pre-design rjm\08-appendix\g-meeting minutes\03-29-06 advisory committee
#1.doc






X+ £
7
capitol restoration collaborative = :

Minnesota State Capitol Interior Restoration
Advisory Committee M eeting
March 29, 2006
2:00 P.M.,
Capitol Building Room #118

Invited Attendees:
Department of Administration:
Nicky Giancola, Linda Kane, Gordy Specht, Bev Kroiss.
CAAPB:
Nancy Stark, Paul Mandell.
Minnesota Historical Society:
Carolyn Kompelien, Mark Buechel.
Governor’s Office:
Bob Schroeder, Tom Hanson
Senate:
Patrick Flahaven, Jim Greenwalt, Peter Wattson, Sven Lindquist, Jim Metzen, Cal Larson.
House of Representatives:
Gail Romanowski, Don Crosby, Matt Dean, Alice Hausman, Troy Olsen.
Supreme Court:
Justice Paul Anderson, Kathy Zgjac.
Office of Enterprise Technology:
Jim Johnson.
HGA+SCA:
Bob Loversidge, Michael Bjornberg, Jayne Vandenburgh, Dave Vottero

AGENDA
Introduction of HGA+SCA Team — (Capitol Restoration Collaborative)

Proj ect Scope Description
Project Schedule

Project Goals:

Initial Goals: Program Verification/Process, Building Verification, Historical
Approach, Systems Summaries, Project Web Site, Ground Floor Display.
Secondary Goals: Preliminary Design Concepts, Project Construction Schedule:
Project Estimate Summaries, Relocation Planning.

Results: Schematic Design, Construction Schedule, Project Cost Estimate with
Funding Cycle Recommendations, Relocation Plan,
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Meeting Minutes
PROJECT: Minnesota State Capitol Interior Restoration
HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: April 4, 2006
MEETING
Purpose:  Weekly Review Meeting #6
Date: April 3, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com
Linda Kane SAO Linda kane@state.mn.us

COPIES: Those Present

File
Becky Greco HGA bgreco@hga.com
Robert Loversidge SCA rdl@sca-ae.com
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Bob Loversidge SCA
Jayne Vandenburgh SCA
Terry Sullivan SCA
Item Action By Due
1. Purpose. none

This meeting is the sixth in a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

Michel updated Nancy, Paul and Linda on the content and
discussion that has occurred in the various meetings of last
week with key Legislators and staff.
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Item

Action By

Due

3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

* The next Schooley Caldwell trip to Minnesota is
scheduled for the week of April 24-27. It was also
noted that this time period will be a critical review
opportunity (this is a key in terms of the time for
developing a plan involving the Senate relocation and
phasing of construction.) due to Mid- April
Conference Committee resolutions. There are planned
follow-up visits tentatively set for May 22-24 and June
26-30.

*  We discussed setting up a Capitol Restoration Summit
meeting for April 25 or 26. It was determined to add
Commissioner Dana Badgerow to the invited
attendees. Nancy to set up a meeting with
representatives form the Governor’s office to discuss
the Summit Agenda and the Governor’s availability.
Michael will also attend.

4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.
5. Team Space.

We discussed the team space and display. It was noted that
the team space will be coordinated by Gordy Specht and that
the display should be coordinated with Carolyn Kompelien.

Michael provided 11x17 draft display boards for review and
comment. It is likely that they will be installed once the permit
is approved (hopefully by weeks’ end.)

6. LKPB engineering Information.

Linda Kane noted that there should be a disk of information
forthcoming from LLKPB relative to the mechanical and
electrical work to date.

7. Project Schedule.

There was a request for the Design Team to provide an
updated project schedule (design/construction/funding) for
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Item Action By Due
discussion.

8. Programming. TEAM

Michael noted that he had a conversation with Sven Lindquist
relative to verifying the Pre-Design Program document. Sven
noted that he and Jim Greenwalt will sit down with the
Design team and review the program sheets for the Capitol
tenants. Sven will call Michael once the session calendar is
settled and schedule a time to meet.

9. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised HGA
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
10.  Updated Committee List.

We discussed suggested additions for the Advisory HGA
Committee. It was noted that Michael would add Troy Olsen

(House,) Albin Mathiowetz (House,) and Rebecca Spartz

(Attorney General,) and Cheri Frandrup (Capitol Security) to

the list. Michael will then forward updated list to CAAPB and

SAO.

11.  SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

April: Summit Meeting, Steering Committee Meeting, Bev
Kroiss and Dana Badgerow Meeting, Tom Blanck Meeting
(N.Y. Historical Society information.)

May: Advisory Committee Meeting.
June: CAAPB Advisors Board Meeting, Steering Committee

Meeting.

Nancy requested a list of dates for the trips of SCA to be HGA/SCA
forwarded to her for setting up the meetings - Michael will do

so ASAP.

The next meeting is scheduled for (Monday April 10 @ 1:30 @ CAAPB).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of

the date of this document.
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PROJECT: Minnesota State Capitol Interior Restoration
HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: April 11, 2006
MEETING
Purpose:  Weekly Review Meeting #7
Date: April 10, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com
Linda Kane SAO Linda kane@state.mn.us

COPIES: Those Present

File
Becky Greco HGA bgreco@hga.com
Robert Loversidge SCA rdl@sca-ae.com
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Bob Loversidge SCA
Jayne Vandenburgh SCA
Terry Sullivan SCA
Item Action By Due
1. Purpose. none

This meeting is the seventh in a series of weekly update
meetings schedule for representatives from CAAPB, SAO and
the HGA/SCA design team.

2. General. info

Michael updated Nancy and Linda on the content and
discussion that has occurred in the various meetings of last
week and with the team activities.
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3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

* The next Schooley Caldwell trip to Minnesota is
scheduled for the week of April 24-27. It was also
noted that this time period will be a critical review
opportunity (this is a key in terms of the time for
developing a plan involving the Senate relocation and
phasing of construction.) due to Mid- April
Conference Committee resolutions. There are planned
follow-up visits tentatively set for May 22-24 and June
26-30.

*  We discussed setting up a Capitol Restoration Summit
meeting for April 25 or 26. Nancy to set up a meeting
with representatives form the Governor’s office to
discuss the Summit Agenda and the Governot’s
availability. Michael will also attend.

* Nancy is drafting a letter to distribute to the meeting
invited attendees.

4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.
5. Team Space.

We discussed the team space and display. It was noted that
the team space will be coordinated by Gordy Specht and that
the display should be coordinated with Carolyn Kompelien.

Michael provided 11x17 draft display boards for review and
comment. It is likely that they will be installed once the permit
is approved (hopefully by weeks’ end.)

Michael noted that Carolyn has reviewed the boards and that
the Permit has been applied for through Bernie Steel of Plant
Management. HGA is waiting for a response. Michael to
follow-up on status.

6. LKPB Engineering Information.

Linda Kane noted that there should be a disk of information
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10.

forthcoming from LLKPB relative to the mechanical and
electrical work to date.

HGA received a disk and hard copy of information relative to
the LKPB heating system upgrade in the Capitol. Linda noted
that the disk contained PDI’s and she had requested CAD
files — they will be forthcoming. She also noted that the
electrical system upgrade documents are also forthcoming,.

Project Schedule.

There was a request for the Design Team to provide an
updated project schedule (design/construction/funding) for
discussion.

Programming.

Michael noted that he had a conversation with Sven Lindquist
relative to verifying the Pre-Design Program document. Sven
noted that he and Jim Greenwalt will sit down with the
Design team and review the program sheets for the Capitol
tenants. Sven will call Michael once the session calendar is
settled and schedule a time to meet.

We discussed the status of the Program verification process.
Michael noted that this process was progressing slowly due to
a lack of contacts in each department. He noted that Sven had
not called back with a date to meet.

Michael noted he planned to draft a cover letter for each
department and hand deliver them on Wednesday of this
week. The cover letter will address the required information
and a return date.

Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

April: Summit Meeting, Steering Committee Meeting, Bev
Kroiss and Dana Badgerow Meeting, Tom Blanck Meeting
(N.Y. Historical Society information.)

May: Advisory Committee Meeting.

June: CAAPB Advisors Board Meeting, Steering Committee
Meeting.

Nancy requested a list of dates for the trips of SCA to be
forwarded to her for setting up the meetings - Michael will do
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11.

12.

so ASAP.
Office Space in the Capitol.

Nancy and Linda indicated that there was a meeting scheduled
to discuss the Team space within the Capitol building. Nancy
noted that she had received a lease agreement for the space
charging by the S.IV. for the area. She inquired about the team
use of the space and the anticipated length of use. She also
noted that there was a meeting scheduled for Tuesday to
discuss resolution of this area.

Phone/Data Connections in Space.

There was discussion about the request for a phone and data
line in the office space. Nancy indicated that the Lobbyists
have worked through Phyllis (651.215.8300) for phone and
data connections within the building. Michael to follow up on
this.

info

HGA

The next meeting is scheduled for (Monday April 17 @ 1:30 @ CAAPB).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.
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FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: April 25, 2006
MEETING
Purpose:  Weekly Review Meeting #8
Date: April 24, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Robert Loversidge SCA rdl@sca-ac.com
Michael Bjornberg HGA mbjornberg@hga.com

COPIES: Those Present

File
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is the eighth in a series of weekly update
meetings schedule for representatives from CAAPB, SAO and
the HGA/SCA design team. (The meeting scheduled for April 17,
2006 did not occur.)

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.
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3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

* The next Schooley Caldwell trip to Minnesota is
scheduled for the week of April 24-27. It was also
noted that this time period will be a critical review
opportunity (this is a key in terms of the time for
developing a plan involving the Senate relocation and
phasing of construction.) due to Mid- April
Conference Committee resolutions. There are planned
follow-up visits tentatively set for May 22-24 and June
26-30.

*  We discussed setting up a Capitol Restoration Summit
meeting for April 25 or 26. Nancy to set up a meeting
with representatives form the Governor’s office to
discuss the Summit Agenda and the Governot’s
availability. Michael will also attend. This meeting is now
being scheduled for May 24, 2006. There is an informational
meeting scheduled with the Governor’s Office for Tuesday April
25 @ 2:30 in the offices of CAAPB.

4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.

Nothing new to report here.
5. Team Space.

Nancy and Linda indicated that there was a meeting scheduled
to discuss the Team space within the Capitol building. Nancy
noted that she had received a lease agreement for the space
charging by the S.IV. for the area. She inquired about the team
use of the space and the anticipated length of use. She also
noted that there was a meeting scheduled to discuss resolution
of this area.

As a follow-up to the prior meetings, the Design Team has been asked to
write a small description as to the planned need for the space, the intended
use of the space and precedents for use of a space like this for other
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Capitol Projects.
Phone/Data Connections in Space.

There was discussion about the request for a phone and data
line in the office space. Nancy indicated that the Lobbyists
have worked through Phyllis (651.215.8300) for phone and
data connections within the building. Michael to follow up on
this.

Michael called Phyllis (651.215.8300) to request information about TEAM
phone/ data connection in the team space. She noted that she can not

discuss service rates until it is determined how the service would be billed.

She noted that there needs to be follow-up with the State O.E.T.

department.

6. LKPB Engineering Information.

Linda Kane noted that there should be a disk of information SAO
forthcoming from LKPB relative to the mechanical and

electrical work to date.

SAO
HGA received a disk and hard copy of information relative to

the LKPB heating system upgrade in the Capitol. Linda noted
that the disk contained PDF’s and she had requested CAD
files — they will be forthcoming. She also noted that the
electrical system upgrade documents are also forthcoming.

The design team will be visiting the offices of LKPB to review existing INFO

documentation on April 24 at 1:30 p.m.
7. Project Schedule. Team

There was a request for the Design Team to provide an
updated project schedule (design/construction/funding) for
discussion.

8. Programming. TEAM

Michael noted that he had a conversation with Sven Lindquist
relative to verifying the Pre-Design Program document. Sven
noted that he and Jim Greenwalt will sit down with the
Design team and review the program sheets for the Capitol
tenants. Sven will call Michael once the session calendar is
settled and schedule a time to meet.

We discussed the status of the Program verification process.
Michael noted that this process was progressing slowly due to
a lack of contacts in each department. He noted that Sven had
not called back with a date to meet.

Michael noted he planned to draft a cover letter for each TEAM
department and hand deliver them on Wednesday of this
week. The cover letter will address the required information
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10.

11.

12.

and a return date.

The program packets were distributed on Wednesday, April 12, with a
request for return on Wednesday April 19. To date, 2 packets have been
returned: Attorney General and Capitol Security.

It was noted that the design team will set up individual department
meetings for the week of May 22.

Ongoing Capitol Projects.
Michael noted that the Design team would like to be apprised

of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
Ongoing.
SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

April: Summit Meeting, Steering Committee Meeting, Bev
Kroiss and Dana Badgerow Meeting, Tom Blanck Meeting
(N.Y. Historical Society information.)

Michael noted that attempts to set up a meeting with Tom Blanck were
unsuccessfil.

May: Advisory Committee Meeting, Preservation/ Historical
Consultants Meeting, Programming/ Tenant Meetings, Governor’s
Summit Meeting, Code Review Meeting.

June: CAAPB Advisors Board Meeting, Steering Committee
Meeting.

Conceptual Design Review.

Bob 1oversidge presented some early conceptual designs for the lower levels
of the building. Bob noted that these concepts are very preliminary and
that the program information will need to be verified and quantified prior
to verification of programmatic requirements. Bob also provided a power
point show about the Kansas State Capitol project noting how it may
apply to the Minnesota project.

There was discussion about who to show the power point show to and who
to show the early concept designs.

Asset Preservation Contract.

Linda noted that the Asset Preservation Contract is nearing ready for
review. She noted that the State is using this as the new template for
similar projects to allow for individual work orders of off a Base
Agreement.

TENANTS

TEAM

HGA

HGA/SCA

INFO

SAO

The next meeting is scheduled for (Monday May 1 @ 1:30 @ CAAPB).
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The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.
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MEETING
Purpose:  Project Review and Update
Date: April 26, 2006 Time: 9:00 A.M.
Location: Department of Administration
PRESENT: Comm.Dana Badgerow Dept. of Administration
Asst. Comm. Nicky Giancola Dept. of Administration
Bev Kroiss Dept. of Administration
Kath Ouska Dept. of Administration
Linda Kane Dept. of Administration
Bob Loversidge Schooley Caldwell Associates
Michael Bjornberg HGA, Inc.

COPIES: Those Present

File
Becky Greco HGA, Inc.
Item Action By Due
1. PURPOSE. none

Linda Kane noted that the purpose of this meeting was to
introduce the Design Team to Commissioner Dana
Badgerow, to discuss the potential for a Governor’s Summit
meeting on the Capitol Restoration process, the project
process to date, to present some information about other
State Capitols and to review eatly conceptual ideas for the
restoration.

2. Team Introduction. none

Commissioner Badgerow noted that she had been involved in
the interview process and was familiar with the design team
members present.
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3. Governot’s Summit.

We discussed the proposal for a Governor’s Summit meeting
as presented in the Draft Agenda. Commissioner Badgerow
noted that this is a very difficult time to attempt a Summit on
this project, due to a variety of factors, including the current
Legislative Sessions activities and the upcoming election cycle.
Dana noted that the election may impact the political structure
and if so, the Summit would no longer contain the appropriate
people. She recommended that the Summit wait to be
scheduled until after the election process ahs occurred.

Commissioner Badgerow noted that she will be speaking with
representatives from the Governor’s office and will be getting
a read on the potential and for activities related to the Capitol
Restoration.

4. Project Process to Date. none

The design team noted the activities to date — which have
been accumulating background information and
understanding the political issues related to the overall project.
Bob noted his observation that the Pre-Design had assumed
construction of a new State Office building prior to the
Restoration of the Capitol Building. We have subsequently
determined that this scenario is unlikely to occur in that the
construction of a new Office Building lacks sufficient political
support and champions. The Capitol Restoration also has
lacked a champion, although all support the idea of its
restoration. The result of this is that there currently is no
“project,” in that there is no developed ‘plan” that has bi-
partisan support by the Governor and the Legislature. With
these issues in mind, the design team has been looking to ways
to identify “found space” and determine the appropriate long
term use of the Capitol building.

5. State Capitol Projects. None

Bob Loversidge provided a power point presentation
discussing state capitol restorations and focusing on aspects of
the ongoing Kansas State Capitol restoration that may be
applicable to the Minnesota Capitol project. Of particular note
was the effort to identify spaces that are currently in the
building but underutilized. These spaces can provide much
needed space within the existing facility. Some of the areas
identified were attic spaces and Lower Level spaces. The attic
spaces can make ideal locations for additional mechanical
equipment. The lower level spaces often have an identical
footprint and pattern as the upper floors — so that with some
creative design and modest additions — this space can be
equivalent to an additional useable floor.
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Bob discussed the other projects they have been and are
involved in and how they relate to this work.

The Commissioner suggested that benchmarking visits to

. . . Ongoing
other capitols would be a good idea. The design team
suggested Ohio, Kansas and the US Capitol as possible
destinations. Timing and participants need to be explored.
6. Conceptual Design. Ongoing

Bob noted that the design team has developed some
preliminary thoughts about potential design opportunities for
this building. He noted that we have yet to fully verify the Pre-
Design program and understand what is required versus what
is desired. He noted that the Pre-Design assumed that the
Hearing rooms would be relocated to the New Office
Building and with that assumption there are additional
requirements that may not apply if the departments remain in
the Capitol building. We have requested update information
form departments within the building and are planning to
schedule interview/walk through meetings in May. This
information will help to clarify programmatic needs.

The conceptual design, that was shown, illustrated the lower
levels of the existing Capitol with a modest underground
addition to the south of the building front. This addition did
not extend beyond Aurora Avenue and was a 2 storey
addition that was largely invisible from the front.

The addition may house a large public assembly space and
additional office. Bob illustrated the found space
opportunities it he basement level and also discussed the
aspects of secure parking and a loading dock facility.

There was also discussion about the potential of removing the
existing columns in the hearing rooms along with the vaults.
This would open the rooms up for maximized use as hearing
rooms.

Michael noted that this plan was quite close to representative
of the stated program needs in terms of he Senate Offices and
the number of hearing rooms. Bob noted that the Pre-design
program had indicated larger hearing rooms and in addition
had noted a need for 3 large hearing rooms accommodating
400 — 600 people. This concept provide for one such room.

The Commissioner expressed support of this basic design
concept and noted that it also provide solutions for a variety
of issues related to the Capitol. She noted that she would lend
her support to it and would speak with the Governot’s staff
about the project.

The Commissioner asked about how this design concept
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related to the prior expressed cost estimate for $53 million
(20019%) that was escalated to $79 Million for 2006$. Bob
noted that it was very early in the process to determine that
with any sense of accuracy, but that this approach provides
space that was originally designated to be in the new building
also. Pressed to express a range — it was noted likely to be a 3
figure number that could be a range of$100 - $150 Million,
but noted that this information will evolve as the program gets
verified and the design gets tested further. There is still much
to be determined.

7. Next Steps.
Commissioner Badgerow expressed her approval of this initial
concept, noting that it is beyond the scope of the Pre-Design
study, and she authorized the design team to continue
studying this direction, expanding it to the remainder of the
building. She noted an upcoming meeting with the Governot's
Chief of Staff, and indicated that she would bring these ideas
to his attention, along with the Governor.

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design 1jm\08-appendix\g-meeting minutes\04-26-06 commissioner
meeting.doc
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AGENDA TOPICS:

Introduction
The Purpose of the Meeting: The Governor’s Summit Meeting
Design Team Leadership
Initial Observations
The Opportunity: A Second Hundred Y ears for the Capitol
Critical Issuesfor Project Success

Benchmarking Trips (Ohio, Kansas, Washington, D.C.)

Next Steps
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MEETING
Purpose:  Weekly Review Meeting #9
Date: May 8, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com

COPIES: Those Present

File
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is the ninth in a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.
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3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

* The next Schooley Caldwell trip to Minnesota is
scheduled for the week of April 24-27. It was also
noted that this time period will be a critical review
opportunity (this is a key in terms of the time for
developing a plan involving the Senate relocation and
phasing of construction.) due to Mid- April
Conference Committee resolutions. There are planned
follow-up visits tentatively set for May 22-24 and June
26-30.

*  We discussed setting up a Capitol Restoration Summit
meeting for April 25 or 26. 1t has been noted that a
Summit meeting may not occur until after the election in
November.

4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.

Nothing new to report here.
5. Team Space.

Nancy and Linda indicated that there was a meeting scheduled
to discuss the Team space within the Capitol building. Nancy
noted that she had received a lease agreement for the space
charging by the S.F. for the area. She inquired about the team
use of the space and the anticipated length of use. She also
noted that there was a meeting scheduled to discuss resolution
of this area.

Subsequently, it has been determined that the [udicial Dining Space will
not be available for Team use under the current lease conditions. (Bonded
Jfunds can not be utilized for renting of space.) Gordy Specht has asked
Sor return of the key.

6. 6 Week Summary Book.

We began review and edit comments on the 6 week summary
information. This will be ongoing as time permits.

Review of the summary book has been completed and the edits are

Info

CAAPB

Ongoing

Team

CAAPB/SAO

TEAM

ALL



Minnesota State Capitol Interior Restoration
May 15, 2006
Page 3

Item

Action By

Due

10.

underway.

Michael distributed a “next 6 week “document for review.

Project Schedule.

There was a request for the Design Team to provide an
updated project schedule (design/construction/funding) for
discussion.

Ongoing as design develops.
Programming.

Michael noted that he had a conversation with Sven Lindquist
relative to verifying the Pre-Design Program document. Sven
noted that he and Jim Greenwalt will sit down with the
Design team and review the program sheets for the Capitol
tenants. Sven will call Michael once the session calendar is
settled and schedule a time to meet.

We discussed the status of the Program verification process.
Michael noted that this process was progressing slowly due to
a lack of contacts in each department. He noted that Sven had
not called back with a date to meet.

Michael noted he planned to draft a cover letter for each
department and hand deliver them on Wednesday of this
week. The cover letter will address the required information
and a return date.

The program packets were distributed on Wednesday, April
12, with a request for return on Wednesday April 19. To date,
2 packets have been returned: Attorney General and Capitol
Security.

It was noted that the design team will set up individual
department meetings for the week of May 22.

To date, we have received additional returned packets from the Minnesota
Historical Society and the House of Representatives.

Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
Ongoing.
SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

May: Advisory Committee Meeting, and Tenant Meetings.

June: CAAPB Advisors Board Meeting, Steering Committee

TEAM
CAAPB/SAO

Team

TEAM

TEAM

TENANTS

TEAM

HGA
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11.

12.

Meeting, Preservation/ Historical Consultants Meeting, Governor’s
Summit Meeting (?).

Conceptual Design Review.

Bob Loversidge presented some early conceptual designs for
the lower levels of the building. Bob noted that these concepts
are very preliminary and that the program information will
need to be verified and quantified prior to verification of
programmatic requirements. Bob also provided a power point
show about the Kansas State Capitol project noting how it
may apply to the Minnesota project.

There was discussion about who to show the power point
show to and who to show the early concept designs.

To date, the presentation has been shown to representatives of:
Department of Administration, CAAPB, Department of Finance, and
the Governor’s office.

Asset Preservation Contract.

Linda noted that the Asset Preservation Contract is nearing
ready for review. She noted that the State is using this as the
new template for similar projects to allow for individual work
orders of off a Base Agreement.

HGA bas received the Asset Preservation Work Order Contract and is
reviewing it.

HGA/SCA

INFO

SAO

TEAM

The next meeting is scheduled for (Monday May 15 @ 1:30 @ CAAPB).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\05-08-06 caapb meeting #09
notes.doc
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Purpose:  Project Review and Update
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Location: Department of Administration Conference Room
PRESENT: Comm. Dana Badgerow Dept. of Administration
Asst. Comm. Nicky Giancola Dept. of Administration
Bev Kroiss Dept. of Administration
Jim Rhodes Dept. of Administration
Lenora Madigan Dept. of Administration
Commissioner Peggy Ingison Dept. of Finance
Jim Schowalter Dept. of Finnce
Stephanie Andrews Dept. of Finance
Peggy Lexau Dept. of Finance
Tom Hansen Governor’s Office
Linda Kane Dept. of Administration
Nancy Stark CAAPB
Paul Mandell CAAPB
Michael Bjornberg HGA, Inc.
COPIES: File
Robert Loversidge SCA
Becky Greco HGA, Inc.
Item Action By Due
1. PURPOSE. none
The purpose of the presentation meeting was to provide
information on State Capitols (with a case study of the Kansas
State Capitol building) and to review eatly design concepts for
the Minnesota State Capitol restoration to the Department of
Finance and the Governor’s staff representative.
Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
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2. Team Introduction. none

Commissioner Badgerow noted that she had been involved in
the interview process and was familiar with the design team
members present. She noted that she had seen the design
concept presentation and feels that it merits further review by
State departments.

3. Project Process to Date. none

The design team noted the activities to date — which have
been accumulating background information and
understanding the political issues related to the overall project.
Michael that the Pre-Design had assumed 2 scenarios for the
restoration of the Capitol building/swing space: construction
of a new State Office building prior to the Restoration of the
Capitol Building or identification of swing space (temporary
and permanent) within the Capitol Complex area.. We have
subsequently determined that this scenario of a new office
building is unlikely to occur in that this option lacks sufficient
political support for construction of an additional State Office
building at this time. To date there has been resistance to
identifying swing space and relocation outside of the building
during sessions.

These scenarios in conjunction with the realization that a
majority of the construction funding on the state capitol, to
date, has been for emergency quick fix projects, has lead the
design team to looking at permanent fixes and solutions that
look at the building as a legacy project that can answer needs
for the next 100 years and to enhance the effectiveness of he
Legislative process.

4. State Capitol Projects. None

Michael provided a power point presentation discussing state
capitol restorations and focusing on aspects of the ongoing
Kansas State Capitol restoration that may be applicable to the
Minnesota Capitol project. Of particular note was the effort to
identify spaces that are currently in the building but
underutilized. These spaces can provide much needed space
within the existing facility. Some of the areas identified were
attic spaces and Lower Level spaces. The attic spaces can
make ideal locations for additional mechanical equipment.
The lower level spaces often have an identical footprint and
pattern as the upper floors — so that with some creative design
and modest additions — this space can be equivalent to an
additional useable floot.

Bob discussed the other projects they have been and are
involved in and how they relate to this work.
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The Commissioner suggested that benchmarking visits to
other capitols would be a good idea. The design team
suggested Ohio, Kansas and the US Capitol as possible
destinations. Timing and participants need to be explored.

5. Conceptual Design. Ongoing

Michael noted that the design team has developed some
preliminary thoughts about potential design opportunities for
this building. He noted that we have yet to fully verify the Pre-
Design program and understand what is required versus what
is desired. He noted that the Pre-Design assumed that the
Hearing rooms would be relocated to the New Office
Building and with that assumption there are additional
requirements that may not apply if the departments remain in
the Capitol building. We have requested update information
from departments within the building and are planning to
schedule interview/walk through meetings in May. This
information will help to clarify programmatic needs.

The conceptual design, that was shown, illustrated the lower
levels of the existing Capitol with a modest underground
addition to the south of the building front. This addition was
a 2 storey addition that was largely invisible from the front.

The addition may house a large public assembly space and
additional office. Michael illustrated the found space
opportunities it he basement level and also discussed the
aspects of secure parking and a loading dock facility.

There was also discussion about the potential of removing the
existing columns in the hearing rooms along with the vaults.
This would open the rooms up for maximized use as hearing
rooms.

Michael noted that this plan was quite close to representative
of the stated program needs in terms of he Senate Offices and
the number of hearing rooms. He noted that the Pre-design
program had indicated larger hearing rooms and in addition
had noted a need for 3 large hearing rooms accommodating
400 — 600 people. This concept provide for one such room.

Commissioner Badgerow expressed support of this basic
design concept and noted that it also provide solutions for a
variety of issues related to the Capitol. She noted that she
would personally commit to establishing and spearheading a
marketing campaign for this basic design approach.

The Commissioner Ingison asked about how this design
concept related to the prior expressed cost estimate.
Commissioner Badgerow noted that it was very early in the
process to determine that with any sense of accuracy, but that
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this approach provides space that was originally designated to
be in the new building also. She noted that she was reluctant
to express a number and then have that number become the
project number.” Commissioner Badgerow noted that the
project was likely to have a larger price that the Pre-design
estimate, but noted that this information will evolve as the
program gets verified and the design gets tested further. There
is still much to be determined.

6. Next Steps.
Commissioner Badgerow expressed her approval of this initial
concept, noting that it is beyond the scope of the Pre-Design
study, and she authorized the design team to continue
studying this direction, expanding it to the remainder of the
building. She noted an upcoming meeting with the Governor's
Chief of Staff, and indicated that she would bring these ideas
to his attention, along with the Governor.

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\reports\reportpd \ pre-design rjm\08-appendix\g-meeting minutes\05-08-06 dept finance meeting.doc
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MEETING
Purpose:  Weekly Review Meeting #10
Date: May 15, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA mbjornberg@hga.com

COPIES: Those Present

File
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is the tenth in a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.

Hearings are ongoing and the Session is scheduled to be completed May

22.
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3. Key Upcoming Dates. Info

It was noted that there were some key dates for the design
team to be aware of:

* The next Schooley Caldwell trips to Minnesota are
scheduled for the week of May 22-24 and June 26-30.

*  We discussed setting up a Capitol Restoration Summit
meeting for April 25 or 26. It has been noted that a
Summit meeting may not occur until after the election in
Novenber.

4, Web Site. Ongoing

CAAPB

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —

SAO, Dept of Admin, Design team.

) ) ) Team
There was further discussion about the Web Site. It was noted

that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.
Nothing new to report here.
5. Team Space.

Nancy and Linda indicated that there was a meeting scheduled CAAPB/SAO
to discuss the Team space within the Capitol building. Nancy

noted that she had received a lease agreement for the space

charging by the S.IV. for the area. She inquired about the team

use of the space and the anticipated length of use. She also

noted that there was a meeting scheduled to discuss resolution

of this area.
TEAM
Subsequently, it has been determined that the [udicial Dining Space will

not be available for Team use under the current lease conditions. (Bonded
Jfunds can not be utilized for renting of space.) Gordy Specht has asked
Sor return of the key.

6. 6 Week Summary Book.

We began review and edit comments on the 6 week summary ~ ALL
information. This will be ongoing as time permits.

Review of the summary book has been completed and the TEAM
edits are underway.
CAAPB/SAO
Michael distributed a “next 6 week “document for review.
Panl Mandell noted that the deliverables seem quite aggressive. Michael
noted that with the June 1egislative submission deadline, it seemed that
every effort should be made to assess the scope and magnitude of the design
concept by this time and to be able to secure consensus agreement as tot eh
direction of the design prior to full Schematic Design documentation.
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10.

Project Schedule.

There was a request for the Design Team to provide an
updated project schedule (design/construction/funding) for
discussion.

Ongoing as design develops.
Likely in June, in that it relates directly to the selected design direction.
Programming.

Michael noted that he had a conversation with Sven Lindquist
relative to verifying the Pre-Design Program document. Sven
noted that he and Jim Greenwalt will sit down with the
Design team and review the program sheets for the Capitol
tenants. Sven will call Michael once the session calendar is
settled and schedule a time to meet.

The Senate has noted that they are not available until after Memorial
Day.

Michael noted he planned to draft a cover letter for each
department and hand deliver them on Wednesday of this
week. The cover letter will address the required information
and a return date. The program packets were distributed on
Wednesday, April 12, with a request for return on Wednesday
April 19. To date, 2 packets have been returned: Attorney
General and Capitol Security. To date, we have received additional
returned packets from the Minnesota Historical Society and the House of
Representatives.

It was noted that the design team will set up individual
department meetings for the week of May 22. To date, meetings
have been set up with the following groups: Governor’s office, Supreme
Conrt, Attorney General, House, House Information Services, and
Plant Management.

We also have a meeting scheduled with the 1t. Governor’s office.

Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
Ongoing.
SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

May: Advisory Committee Meeting, Tenant Meetings, 1.t. Governor’s

Team

TEAM

TEAM

TENANTS

TEAM

HGA
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11.

12.

Offuce.

June: CAAPB Advisors Board Meeting, Steering Committee
Meeting, Preservation/ Historical Consultants Meeting, Governor’s
Summit Meeting (?).

Conceptual Design Review.

Bob Loversidge presented some early conceptual designs for
the lower levels of the building. Bob noted that these concepts
are very preliminary and that the program information will
need to be verified and quantified prior to verification of
programmatic requirements. Bob also provided a power point
show about the Kansas State Capitol project noting how it
may apply to the Minnesota project.

There was discussion about who to show the power point
show to and who to show the early concept designs.

To date, the presentation has been shown to representatives of:
Department of Administration, CAAPB, Department of Finance, and
the Governor’s office.

Asset Preservation Contract.

Linda noted that the Asset Preservation Contract is nearing
ready for review. She noted that the State is using this as the
new template for similar projects to allow for individual work
orders of off a Base Agreement.

HGA has received the Asset Preservation Work Order Contract and is
reviewing it.

The next meeting is scheduled for (tbd).

HGA/SCA

INFO

SAO

TEAM

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design £jm\08-appendix\g-meeting minutes\05-15-06 caapb meeting #10
notes.doc
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MEETING
Purpose:  Weekly Review Meeting #11
Date: May 15, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Bob Loversidge HGA + SCA rdl@sca-ae.com
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File
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is part of a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.

The Legistative Session has been completed.

The final bonding bill contains §2,400,000.00 for the Capitol,
earmarked for repairs to the dome and “continuing design of the capitol
restoration.” This funding will be available about July 1. The langnage
25 flexcible, so we are not restricted to the interior or to the previous project

scope.
Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
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3. 6 Week Book HGA

Michael had previously distributed a draft of the “6 Week
Book” for review. CAAPB asked for minor clarifications; the
design team will make the revisions and issue the document to
this group and the Advisory Committee later this week.

4. Minutes from the last meeting HGA

There were a couple of minor corrections to the minutes. Corrected
minutes will be distributed at the next meeting.

5. Team Space.

Nancy and Linda indicated that there was a meeting scheduled = CAAPB/SAO
to discuss the Team space within the Capitol building. Nancy

noted that she had received a lease agreement for the space

charging by the S.IV. for the area. She inquired about the team

use of the space and the anticipated length of use. She also

noted that there was a meeting scheduled to discuss resolution

of this area.

Subsequently, it has been determined that the Judicial Dining
Space will not be available for Team use under the current
lease conditions. (Bonded funds can not be utilized for renting
of space.) Gordy Specht has asked for return of the key.

The key has been returned and there was no further discussion at this
meeting, although the need still exists for a space for the design team to
leave valuable items and meet each other.

Bob pointed ont that having access to some space in the capitol is essential SAO/CAAPB

to our operations. We will be there after hours, need a safe place to store
equipment and coats, ete. This is not an unreasonable request and some
accommodation must be made. Perhaps it will be easier now that the
session is complete.

0. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
Ongoing.

HGA

7. Conceptual Design Review.

Bob presented updated sketches of the design concept for INFO
expanding the capitol, as well as a first attempt at organizing

space within the remainder of the building. This included a

concept for locating new emergency egress stairs, likely

required for code compliance.

Bob 1oversidge provided an update on the Concept design progress.
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8. Meeting with the Lt. Governor

The Group discussed the agenda for the upconzing meeting with the 1t. HGA + SCA
Governor/ CAAPB Chair:

Agenda Items:

Design Team Introduction, Initial Project Goals, Secondary Project
Goals, Project Results, Case Studies of Other Capitol Building Projects,
Initial Minnesota Design Concepts.

9. Meeting with the Advisory Committee HGA + SCA

The Group discussed the agenda for the upcoming meeting with the
Adpisory Committee:

Agenda Items:

Schematic Design Project Update, Programming 1 erification Status,
Week Summary Report, State Capitol Building Case Studies, Next
Steps.

10.  Additional Services Request HGA + SCA

While the design effort currently underway certainly incorporates
Schematic Design activities (building and systems verification, etc.), it also
involves activities not anticipated by the original REP, including alternate
solutions to the space deficit problem, design of additional space options,
extensive revisions to the Pre-design space program, and assistance in
“marketing” the project. The group agreed that HGA + SCA should
matke a proposal for these additional services as soon as possible.

The next meeting is scheduled for (June 5, 2000).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design 1jm\08-appendix\g-meeting minutes\05-22-06 caapb meeting #11
notes.doc
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Nancy Stark CAAPB
Paul Mandell CAAPB
Sheila Smith Friends of the Capitol
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Becky Greco HGA+SCA
Michael Bjornberg HGA+SCA
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1. PURPOSE Info

The purpose of this meeting was to update the Advisory
Committee on the project status, including the programming
verification process, discussing the 6 week Summary Report,
present a presentation about current State Capitol projects
(Washington, D.C., Kansas, Ohio, and Utah) and to discuss
the next steps for the design process.

2. Introductions. Info

Commissioner Badgerow began the meeting with
introductions.

3. Committee Structure. Info

Michael Bjornberg presented the Agenda for the meeting and
introduced Jayne Vandenburgh to discuss the Programming
verification process.

4. Programming Verification. TEAM

Jayne noted that she has been spending the week meeting with
various groups to review the program sheets that were
distributed and then touring their office spaces to discuss the
needs. She has met with the following groups: Governor’s
Office, Attorney General, Plant Management, Supreme Court,
House, and House Information Systems. She noted that these
interviews will be ongoing and is instrumental in the process
of developing a comprehensive restoration design concept.

5. 6 Week Summary Report. Info
The design team distributed a 6 Week Summary Report.

It was noted that the report contained the following: an
updated Project Directory, Initial Observations, Interim
Conclusions, and then Required Items to Continue Progress.
The Report was further detailed in to sections fro Project
Goals, Space Program, Documentation, Architectural,
Structural, Mechanical, Electrical, Telecommunications,
Schedule and Cost Estimate.

6. State Capitol Buildings Presentation. Info

Bob provided a presentation talking about State Capitol
buildings and what other States are currently doing to solve
some of the same issues that Minnesota if looking at. The
Buildings looked at included: the Nation’s Capitol in
Washington, D.C., the Ohio Statehouse, the Kansas
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Statehouse and the Utah State Capitol. Of particular note is
the way that the other buildings have solved the issue of space
shortage. This has typically been solved through the better
utilization of existing building areas (typically lower level
spaces) and through the expansion into underground area
adjacent to the Capitol buildings. The presentation helped to
prepare the Committee for the scope and extent of a Capitol
Renovation, which Bob characterized as being “not for the
faint-hearted.”

7. Question and Answet. Info

There were numerous questions submitted. The topics
included: parking, potential additions options, phasing, cost
implications, schedule, Legislative funding options/timing,
parking needs and future transit connections.

8. Next Steps. Info

The Design team noted that they intend to complete the
Program Verification process and to begin to develop concept
sketches for the restoration These will be available for review
and comment at the next meeting, tentatively scheduled for
late June.

The next meeting is scheduled for (tentatively June 26-30
The foregoing represents HGA's understanding of the discussions and decisions made during this

meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\reports\reportpd\ pre-design rjm\08-appendix\g-meeting minutes\05-24-06 advisory committee
#2.doc
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Minnesota State Capitol Interior Restoration Summit DRAFT
May 24 2006
1.5 hours?

PURPOSE:
The Restoration of a State Capitol requires bi-partisan support, frequent communication, constant
leadership and a strong vision. We are initiating a Summit Meeting on the Minnesota State
Capitol Building project to establish a common approach and understanding of the issues and to
establish the leadership necessary to take our Landmark capitol into its next century.

Invited Attendees:
Governor’s Office:
Honorable Tim Pawlenty
Senate:
Sen. Dean Johnson, Sen. Dick Day
House of Representatives:
Rep. Sviggum, Rep. Entenza
Department of Administration:
Commissioner Dana Badgerow, Asst. Commissioner Nicky Giancola
State Architect’s Office:
LindaKane
Capitol Architectural Area Planning Boar d:
Nancy Stark, Paul Mandell
HGA + SCA Capitol Restoration Collaborative:
Michael Bjornberg, Bob Loversidge, Becky Greco, William Seale,
Marjorie Pearson, Richard H. Finan

Agenda:
Introductory Remarks:
CAAPB Nancy Stark, Architect Becky Greco
The Importance of State Capitol Buildings and this State Capitol:
Author, Historian William Seale
The Significance of Cass Gilbert:
Historian, President of the Cass Gilbert Society Marjorie Pearson
Minnesota State Capitol Observations:
Architect Bob Loversidge
Examples of State Capitol Restoration Solutions:
Bob Loversidge
What Might Happen at the Minnesota State Capitol Building:
Bob Loversidge, Architect/ Project Manager Michael Bjornberg
How to Get it Done:
Former Ohio Senate President Hon. Richard H. Finan
Next Steps:
Michael Bjornberg
Closing Remarks:
Becky Greco, Bob Loversidge
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PROJECT: Minnesota State Capitol Interior Restoration
HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: June 6, 2006
MEETING
Purpose:  Weekly Review Meeting #12
Date: June 5, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA Mbjornberg@hga.com

COPIES: Those Present

File
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is part of a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.

The 1 egislative Session has been completed, no further developments at

this time.
Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199

Visit our Website: www.hga.com



Minnesota State Capitol Interior Restoration
June 6, 2006
Page 2

Item

Action By

Due

3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

* The next Schooley Caldwell trip to Minnesota is June
26-30. Meetings are being scheduled for this weefk.

*  We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may
not occur until after the election in November.

o The design team is awaiting further information as to
availability of the participants.

*  Michael noted that he is setting up a meeting with Historical
representatives (Bill Seale is scheduled to be here that week) to
discuss critical aspects of the Capitol restoration ad to talk
about potential solutions. Michael noted that Carolyn
Kompelien has suggested that the meeting be postponed till July
s0 that Heather Koop may attend. Michael noted that this is a
critical time period to discuss the design in that it is possible that
by a July meeting — the design conld be released to a wider
andience. Michael noted that he had also requested attendance

from Nina Archabal and Britta Bloonber.

4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.
Nothing new to report here.
5. Team Space.

It has been determined that the Judicial Dining Space will not
be available for Team use under the current lease conditions.
(Bonded funds can not be utilized for renting of space.)

Michael noted that a space options is still required to store items in the
building. There was discussion, but no outcome at this time.

6. Next 6 Weeks.

Paul Mandell noted that the deliverables seem quite
aggressive. Michael noted that with the June Legislative
submission deadline, it seemed that every effort should be
made to assess the scope and magnitude of the design concept
by this time and to be able to secure consensus agreement as

Info

CAAPB

TEAM

Ongoing

Team

SAO
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Action By

Due

10.

11.

12.

to the direction of the design prior to full Schematic Design
documentation.

Further discussion will occur as to the timetable for Concept deliverables.

Michael inquired as to the precise timing for Concept design, schedule and
rough order of magnitude cost estimate. Paul noted it likely to be late
Julby, but will need to verify this.

Programming.

The Senate has noted that they are not available until after
Memorial Day.

To date, meetings have been set up with the following groups:
Governor’s office, Supreme Court, Attorney General, House,
House Information Services, and Plant Management.

Other groups to meet with on June 26 — 30: Senate, MINHS, and
Capitol Security. Michael noted that the Press Corps is being handled
individually via e-mail and phone conversations.

Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
Ongoing.
SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

June: CAAPB Advisors Board Meeting, Steering Committee
Meeting, Preservation/ Historical Consultants Meeting, Governor’s
Summit Meeting (?).

July: to de determined.
Conceptual Design Review.
Ongoing

Contractor Input.

Michael noted that HGA had met with two local contractors about
helping to review the design, constructability and generate cost estimates.
The local contractors are: M.A. Mortenson Company (Thomas Schmall)
and McGongh (Tom Nonnemacher, Brad Wood.) Michael noted that he
had met with representatives from McGough at the building and walked
the site area.

Asset Preservation Contract.

Linda noted that the Asset Preservation Contract is nearing
ready for review. She noted that the State is using this as the

CAAPB/SAO

TEAM

HGA

HGA/SCA

INFO

INFO
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new template for similar projects to allow for individual work
orders of off a Base Agreement.

HGA has received the Asset Preservation Work Order
Contract and is reviewing it.

Suggested modifications to the Base Contract were sent to the
Dept of Admin SAO for review and comment.

Linda Kane noted that she had received the Contract modification SAO
suggestions as well as the Additional Services request. She will be
reviewing them soon.

The next meeting is scheduled for (June 12, 2000).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\pre-design £jm\08-appendix\g-meeting minutes\06-05-06 caapb meeting #12
notes.doc
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PROJECT: Minnesota State Capitol Interior Restoration
HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: June 19, 2006
MEETING
Purpose:  Weekly Review Meeting #13
Date: June 12, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA Mbjornberg@hga.com

COPIES: Those Present

File
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is part of a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.

The 1 egislative Session has been completed, no further developments at

this time.
Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199

Visit our Website: www.hga.com
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3. Key Upcoming Dates. Info
It was noted that there were some key dates for the design
team to be aware of:
* The next Schooley Caldwell trip to Minnesota is June
26-30. Meetings are being scheduled for this weefk.
*  We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may
not occur until after the election in November.
* The design team is awaiting further information as to CAAPB
availability of the participants.
*  Michael noted that he is setting up a meeting with TEAM
Historical representatives (Bill Seale is scheduled to be
here that week) to discuss critical aspects of the
Capitol restoration ad to talk about potential solutions.
Michael noted that Carolyn Kompelien has suggested
that the meeting be postponed till July so that Heather
Koop may attend. Michael noted that this is a critical
time period to discuss the design in that it is possible
that by a July meeting — the design could be released
to a wider audience. Michael noted that he had also
requested attendance from Nina Archabal and Britta
Bloomberg.
4. Web Site. Ongoing
There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team. T
m
There was further discussion about the Web Site. It was noted “
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.
HGA has been discussing a web site link.
Nothing new to report here.
5. Team Space.
It has been determined that the Judicial Dining Space will not ~ SAO

be available for Team use under the current lease conditions.
(Bonded funds can not be utilized for renting of space.)

Michael noted that a space options is still required to store
items in the building. There was discussion, but no outcome
at this time.

It was suggested that Justice Panl Anderson may know of an available
space to use.

6. Next 6 Weeks.
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Paul Mandell noted that the deliverables seem quite
aggressive. Michael noted that with the June Legislative
submission deadline, it seemed that every effort should be
made to assess the scope and magnitude of the design concept
by this time and to be able to secure consensus agreement as
to the direction of the design prior to full Schematic Design
documentation.

Further discussion will occur as to the timetable for Concept
deliverables.

Michael inquired as to the precise timing for Concept design,
schedule and rough order of magnitude cost estimate. Paul
noted it likely to be late July, but will need to verify this.

The current schedule plan is to complete the Concept Design documents by TEAM

the end of June, with estimating to follow into July.
7. Programming.

The Senate has noted that they are not available until after
Memorial Day.

To date, meetings have been set up with the following groups:
Governor’s office, Supreme Court, Attorney General, House,
House Information Services, and Plant Management.

Other groups to meet with on June 26 — 30: Senate, MNHS, TEAM
and Capitol Security. Michael noted that the Press Corps is

being handled individually via e-mail and phone

conversations.

Michael noted that we are getting feedback from individual Press Corps
tenants, based on a questionnaire that was distributed to the by the design
team.

8. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.

) HGA
Ongoing.

9. SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

June: Capitol Area Architectural and Planning Board Meeting, 75 /SCA
Preservation/Historical Consultants Meeting. Key Legislator
design concept design presentations.

July: to de determined. Steering Committee|/ Advisors Committee
Meetings, Governor’s Summit Meeting (?).
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Action By Due

10.

11.

12.

Conceptual Design Review.
Ongoing
Contractor Input.

Michael noted that HGA had met with two local contractors
about helping to review the design, constructability and
generate cost estimates. The local contractors are: M.A.
Mortenson Company (Thomas Schmall) and McGough (Tom
Nonnemacher, Brad Wood.) Michael noted that he had met
with representatives from McGough at the building and
walked the site area.

Asset Preservation Contract.

Linda noted that the Asset Preservation Contract is nearing
ready for review. She noted that the State is using this as the
new template for similar projects to allow for individual work
orders of off a Base Agreement.

HGA has received the Asset Preservation Work Order
Contract and is reviewing it.

Suggested modifications to the Base Contract were sent to the
Dept of Admin SAO for review and comment.

Linda Kane noted that she had received the Contract
modification suggestions as well as the Additional Services
request. She will be reviewing them soon.

Ongoing.

The next meeting is scheduled for (June 19, 2000).

INFO

INFO

SAO

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\pre-design £jm\08-appendix\g-meeting minutes\06-19-06 caapb meeting #13

notes.doc
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HGA Commission Number 0476-028-00

FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: June 22, 2006
MEETING
Purpose:  Weekly Review Meeting #14
Date: June 19, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA Mbjornberg@hga.com

COPIES: Those Present

File
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is part of a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.

The Legislative Session has been completed, no further
developments at this time.

It was announced that Mayor Randy Kelly has been appointed
to the CAAPB by Governor Pawlenty.

It was noted that Rep. Margaret Kelliher has been selected to
be the Minority Leader, replacing Rep. Matt Entenza..

Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199

Visit our Website: www.hga.com
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3. Key Upcoming Dates. Info
It was noted that there were some key dates for the design
team to be aware of:
* The next Schooley Caldwell trip to Minnesota is June
26-30. Meetings are being scheduled for this weefk.
*  We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may
not occur until after the election in November.
*  Michael noted that he is setting up a meeting with TEAM
Historical representatives (Bill Seale is scheduled to be
here that week) to discuss critical aspects of the
Capitol restoration ad to talk about potential solutions.
Michael noted that Carolyn Kompelien has suggested
that the meeting be postponed till July so that Heather
Koop may attend. Michael noted that this is a critical
time period to discuss the design in that it is possible
that by a July meeting — the design could be released
to a wider audience. Michael noted that he had also
requested attendance from Nina Archabal and Britta
Bloomberg.
o The Meeting has been scheduled for Thursday June 29, 2006 at
1:00 in Capitol Room 107.
4. Web Site. Ongoing
There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.
Team

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.
Nothing new to report here.
5. Team Space.

It has been determined that the Judicial Dining Space will not
be available for Team use under the current lease conditions.
(Bonded funds can not be utilized for renting of space.)

Michael noted that a space options is still required to store
items in the building. There was discussion, but no outcome
at this time.

It was suggested that Justice Paul Anderson may know of an
available space to use.

No further action/ information at this time.
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6. Next 6 Weeks.

Paul Mandell noted that the deliverables seem quite
aggressive. Michael noted that with the June Legislative
submission deadline, it seemed that every effort should be
made to assess the scope and magnitude of the design concept
by this time and to be able to secure consensus agreement as
to the direction of the design prior to full Schematic Design
documentation.

Further discussion will occur as to the timetable for Concept
deliverables.

Michael inquired as to the precise timing for Concept design,
schedule and rough order of magnitude cost estimate. Paul
noted it likely to be late July, but will need to verify this.

The current schedule plan is to complete the Concept Design documents by TEAM

the end of [une, with estimating to follow into July. There is no confirmed
submittal date to be noted.

7. Programming.

The Senate has noted that they are not available until after
Memorial Day.

To date, meetings have been set up with the following groups:
Governor’s office, Supreme Court, Attorney General, House,
House Information Services, and Plant Management.

Other groups to meet with on June 26 — 30: Senate, MNHS, TEAM
and Capitol Security. Michael noted that the Press Corps is
being handled individually via e-mail and phone

conversations.

Michael noted that we are getting feedback from individual Press Corps
tenants, based on a questionnaire that was distributed to the by the design
team.

The Senate representatives will not be available for programming
interviews until after the July 4 Holiday weekend.

MNHS will not be available for programming interviews until late July.
Capitol Security has been scheduled for Tuesday June 27, 2006.
8. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.
HGA to follow-up with Gordy.
. HGA
Ongoing.
9. SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
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10.

11.

12.

trips to Minnesota. It was suggested that it may be as follows:

June: Capitol Area Architectural and Planning Board Meeting,
Preservation/Historical Consultants Meeting. Key Legistator
design concept design presentations.

July: to de determined. Steering Committee| Advisors Committee
Meetings (2), Governor’s Summit Meeting (?).

Conceptual Design Review.
Ongoing
Contractor Input.

Michael noted that HGA had met with two local contractors
about helping to review the design, constructability and
generate cost estimates. The local contractors are: M.A.
Mortenson Company (Thomas Schmall) and McGough (Tom
Nonnemacher, Brad Wood.) Michael noted that he had met
with representatives from McGough at the building and
walked the site area.

Asset Preservation Contract.

Linda noted that the Asset Preservation Contract is nearing
ready for review. She noted that the State is using this as the
new template for similar projects to allow for individual work
orders of off a Base Agreement.

HGA has received the Asset Preservation Work Order
Contract and is reviewing it.

Suggested modifications to the Base Contract were sent to the
Dept of Admin SAO for review and comment.

Linda Kane noted that she had received the Contract
modification suggestions as well as the Additional Services
request. She will be reviewing them soon.

Ongoing.

The next meeting is scheduled for (June 26, 2000).

HGA/SCA

INFO

INFO

SAO

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\06-22-06 caapb meeting #14
notes.doc
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FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: June 27, 2006
MEETING
Purpose:  Weekly Review Meeting #15
Date: June 26, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Bob Loversidge SCA rdl@sca-ae.com
Michael Bjornberg HGA Mbjornberg@hga.com

COPIES: Those Present

File
Paul Mandell CAAPB Paul.mandell@state.mn.us
Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
Item Action By Due
1. Purpose. none

This meeting is part of a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.

2. General. info

There was a general update on the project related Legislative
activities of the last 2 weeks.

It was announced that Mayor Randy Kelly has been appointed
to the CAAPB by Governor Pawlenty.

It was noted that Rep. Margaret Kelliher has been selected to
be the Minority Leader, replacing Rep. Matt Entenza..

Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199
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3. Key Upcoming Dates. Info
It was noted that there were some key dates for the design
team to be aware of:
* The next Schooley Caldwell trip to Minnesota is June
26-30. Meetings are being scheduled for this weefk.
*  We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may
not occur until after the election in November.
*  Michael noted that he is setting up a meeting with TEAM
Historical representatives (Bill Seale is scheduled to be
here that week) to discuss critical aspects of the
Capitol restoration ad to talk about potential solutions.
* The Meeting has been scheduled for Thursday June
29, 2006 at 1:00 in Capitol Room 107.
4. Web Site. Ongoing
There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.
Team

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.
Nothing new to report here.
5. Team Space.

It has been determined that the Judicial Dining Space will not
be available for Team use under the current lease conditions.
(Bonded funds can not be utilized for renting of space.)

Michael noted that a space options is still required to store
items in the building. There was discussion, but no outcome
at this time.

It was suggested that Justice Paul Anderson may know of an
available space to use.

No further action/ information at this time.
6. Next 6 Weeks.

Paul Mandell noted that the deliverables seem quite
aggressive. Michael noted that with the June Legislative
submission deadline, it seemed that every effort should be
made to assess the scope and magnitude of the design concept
by this time and to be able to secure consensus agreement as
to the direction of the design prior to full Schematic Design
documentation.
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Further discussion will occur as to the timetable for Concept
deliverables.

Michael inquired as to the precise timing for Concept design,
schedule and rough order of magnitude cost estimate. Paul
noted it likely to be late July, but will need to verify this.

The current schedule plan is to complete the Concept Design
documents by the end of June, with estimating to follow into
July. There is no confirmed submittal date to be noted.

HGA + SCA has determined that they will provide an order of TEAM
magnitude cost estimate by the end of July. This will also include
recommendations for funding cycle requests and phase of construction.

7. Programming.

The Senate has noted that they are not available until after
Memorial Day.

To date, meetings have been set up with the following groups:
Governor’s office, Supreme Court, Attorney General, House,
House Information Services, and Plant Management.

Other groups to meet with on June 26 — 30: Senate, MNHS,
and Capitol Security. Michael noted that the Press Corps is
being handled individually via e-mail and phone

conversations.

Michael noted that we are getting feedback from individual
Press Corps tenants, based on a questionnaire that was
distributed to the by the design team.

The Senate representatives will not be available for
programming interviews until after the July 4 Holiday
weekend.

MNHS will not be available for programming interviews until
late July.
Capitol Security has been scheduled for Tuesday June 27,
2006.
Capitol Security has been rescheduled for late [uly to coincide with the TEAM
remaining space programming interviews.
8. Ongoing Capitol Projects.
Michael noted that the Design team would like to be apprised

of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.
HGA to follow-up with Gordy.
. HGA
Ongoing.
9. SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
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10.

11.

12.

trips to Minnesota. It was suggested that it may be as follows:

June: Capitol Area Architectural and Planning Board Meeting,
Preservation/Historical Consultants Meeting. Key Legislator
design concept design presentations. Code Consultant walk
through meeting,.

1t was noted that the key things to be determined from the walk-throngh
would be: applicable codes and egress issues.

July: to de determined. Steering Committee|/ Advisors Committee
Meetings (?)

CAAPB suggested that a future presentation may be arranged with The
Friends of the Capitol, the 2005 Commission, and the Cass Gilbert
Society.

Conceptual Design Review.

Ongoing

Contractor Input.

Michael noted that HGA had met with two local contractors
about helping to review the design, constructability and
generate cost estimates. The local contractors are: M.A.
Mortenson Company (Thomas Schmall) and McGough (Tom
Nonnemacher, Brad Wood.) Michael noted that he had met
with representatives from McGough at the building and
walked the site area.

Ongoing.
Asset Preservation Contract.

Linda noted that the Asset Preservation Contract is nearing
ready for review. She noted that the State is using this as the
new template for similar projects to allow for individual work
orders of off a Base Agreement.

HGA has received the Asset Preservation Work Order
Contract and is reviewing it.

Suggested modifications to the Base Contract were sent to the
Dept of Admin SAO for review and comment.

Linda Kane noted that she had received the Contract
modification suggestions as well as the Additional Services
request. She will be reviewing them soon.

Contract submitted from HGA to S .A.O. for updating and signing.

Linda noted that we can begin work on the first Asset Preservation
Work Order which is the ADA access to the Senate Chambers. 1inda
noted this effort to be initiated on an hourly basis to determine the scope
and direction. 1inda noted that we are to connect with Jim Greenwalt,
the project initiator, Gordy Specht of Plant Management and herself.
Linda to set up initial meeting.

HGA/SCA

INFO

INFO

SAO
TEAM/SAO
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13.  Background Documentation.

Linda Kane noted that the State and the Historical Society have been HGA
discussing the notion of digitizing the Cass Gilbert Capitol drawings and

there may be a solution at hand. Linda noted that HG.A should contact

Bob Horton.

The next meeting is scheduled for (July 3, 2000).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design £jm\08-appendix\g-meeting minutes\06-26-06 caapb meeting #15

notes.doc
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1. Purpose. Info

The purpose of this meeting was a workshop on Historical
aspects of the Capitol Restoration, to update the MNHS on
the project concepts and ask for input.

2. Introductions. Info

Nancy Stark discussed the Selection Process that resulted it
the selection of HGA+ SCA design team and the goals of this
process. Michael Bjornberg noted that this is to be a fun
meeting with lively discussion and background.

3. Cass Gilbert. Info

Marjorie Pearson provided a power point show of Cass
Gilbert related information and background.

4, Beaux-Arts Context. Info

William Seale provided a discussion about the Beaux-Arts
Context and the expansion of he White House as it relates to
this project.

5. Capitol Interiors: Restoration & Adaptation. Team

Jayne Vandenburgh provided a discussion about approaches
to Historical interiors. It was noted that there would likely be
a variety of treatments based on a preservation zoning
strategy. The most historic spaces would be treated as
Preservation, while the lesser ones would be treated and
“historically sensitive” and that there would likely be a series
of spaces in between. These “zones” will be developed over
the nest 2-3 weeks and presented to MNHS.

0. State Capitol: Preliminary Design Concepts. Info

Michael Bjornberg provided a power point show illustrating a
case study of the Kansas Capitol project, currently underway.

The show illustrates applicable design ideas to this project.
Following the power point presentation, Michael presented
the Design Concept drawings and opened for discussion.

7. Discussion.

Tom Pfannestiel commented that he was pleased to hear that  Info
the design solution focused on making the capitol a “people’s

house.”
] o Info
Carolyn Kompelien commented that the proposed visitor
center space was exciting, but that the current operating
budget would not allow for staffing such a space/facility.
Team

MHS will need to work closely with the design team to
address their public access points and safety issues with
children and visitors coming for Capitol tours. Alternative
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access points or perhaps suspension of tours...limiting...may
need to be considered.

Ongoing
MHS along with Admin and the CAAPB will need to develop
a sign-off process for the design as it progresses.
. . . , Info
Besides sharing the ‘roll-out’ with Mark and Heather, Nancy
Stark felt that a special presentation should be made to Nina
Archibald with Dmin. Particiaption.
8. Next Steps. Info

The Design team noted that they intend to complete the
Program Verification process and to begin to develop concept
sketches for the restoration. These will be available for review
and comment at the next meting, when it will be also
presented to Mark Buechel and Heather Koop.

The next meeting is scheduled for (tentatively late July).
The foregoing represents HGA's understanding of the discussions and decisions made during this

meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\pre-design £jm\08-appendix\g-meeting minutes\06-29-06 mnhs capitol meeting.doc
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1. Purpose. Info

This meeting is part of a series of weekly update meetings
schedule for representatives from CAAPB, SAO and the

HGA/SCA design team.
: . . . . . Info

The day for this meeting was discussed and it was determined to move it

Sfrom the weekly Monday @ 1:30 slot to Tuesdays @ 1:30 in CAAPB

offices.
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2. General. Info

There was a general update on the project related activities of
the last 2 weeks.

There was a general discussion about the concerns voiced in the CAAP o
Board meeting of June 28, 2006. It was noted that Jim Rhodes had a
subsequent meeting with Representative Mary 1iz Holberg and to clarify

her concerns on the Ag. Health project and the costs for the Kansas State

House project. Rep. Holberg noted a concern about the Ag Health project

and the HGA role. Jim clarified the issues on the Ag Health project.

Jim noted that Rep. Holberg was concerned about parking at the Capitol
Complex and felt that a Parking Master Plan should be initiated.

3. Key Upcoming Dates. Info

It was noted that there were some key dates for the design
team to be aware of:

o The next Schooley Caldwell trip to Minnesota is July 31 — Team
Aungust 4, 2006. Programming Meetings are being scheduled for
this week with Capitol Security, MINHS' and the Senate.

*  We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may
not occur until after the election in November.

* There will be a meeting schedule for the week of July SAO/Admin
10 — 14 to review requests for: Marketing Services,
Pre-Design Update and increased Scope of Schematic
Design. Meeting is scheduled for Tuesday, July 11 @ 2:00.

4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.
Nothing new to report here. Onging
5. Team Space.

It has been determined that the Judicial Dining Space will not
be available for Team use under the current lease conditions.
(Bonded funds can not be utilized for renting of space.)

Michael noted that a space options is still required to store
items in the building. There was discussion, but no outcome
at this time.

It was suggested that Justice Paul Anderson may know of an
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available space to use.
No further action/ information at this time.
6. Next “6 Weeks.”

Michael inquired as to the precise timing for Concept design,
schedule and rough order of magnitude cost estimate. Paul
noted it likely to be late July, but will need to verify this.

No date set yet, but likely August. Panl Mandell offered to follow-up

CAAPB
with Commissioner Ingison to determine if a date has been established.

The current schedule plan is to complete the Concept Design
documents by the end of June, with estimating to follow into
July. There is no confirmed submittal date to be noted.

HGA + SCA have determined that they will provide an order
of magnitude cost estimate at the end of July. This will also
include recommendations for funding cycle requests and

phase of construction.
) ) ) ] Team
Current planning suggests that this may push into August in order to

allow programming meetings to be completed, particularly with the Senate.
7. Programming.

The Senate has noted that they are not available until after
Memorial Day.

The Senate representatives will not be available for
programming interviews until after the July 4 Holiday
weekend.

Capitol Security and MINHS haves been rescheduled for late July to Team
coincide with the remaining space programming interviews. Senate meeting
25 yet to be confirmed.

8. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.

) Team
Ongoing.

9.  SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

July: Programming meetings with MNHS, Capitol Security,
and the Senate.

CAAPB suggested that a future presentation may be arranged
with The Friends of the Capitol, the 2005 Commission, and
the Cass Gilbert Society.
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August: Potential meetings include Steering Commuttee, Advisory HGA/SCA

10.

11.

12.

13.

14.

Committee CAAPB Advisors, and CAAP Board.

Conceptual Design Review.

Ongoing Info
Contractor Input.

Michael noted that HGA had met with two local contractors  Info
about helping to review the design, constructability and

generate cost estimates. The local contractors are: M.A.

Mortenson Company (Thomas Schmall) and McGough (Tom
Nonnemacher, Brad Wood.)

There was discussion about early involvement of a Construction Manager — Info
and the process for initiating such involvement. Further discussion is

required to determine the amount of funding required for pre-construction

services, the State requirements for funding and the appropriate timing for
selection and involvement. It was noted that there may be an issue of

paying for contractor services prior to construction.

Contract.
Asset Preservation Contract signed.

Linda noted that we can begin work on the first Asset Team
Preservation Work Order which is the ADA access to the

Senate Chambers. Linda noted this effort to be initiated on an

houtly basis to determine the scope and direction. Linda

noted that we are to connect with Jim Greenwalt, the project

initiator, Gordy Specht of Plant Management and herself.

Linda to set up initial meeting.

A meeting/ walk-through was held on June 28 with Sven Lindquist, Jim
Greenwalt, Linda Kane and Michael Bjornberyg.

There was discussion about the following items: marketing Additional SAO
Services, Pre-Design Update Services, and Additional Schematic Design

Scope Services. 1t was determined to set up a meeting for the following

weefk to review these with Kath Ouska and Nicky Giancola.

Meeting is set for July 18 @ 2:00.
Background Documentation.

Linda Kane noted that the State and the Historical Society Team
have been discussing the notion of digitizing the Cass Gilbert

Capitol drawings and there may be a solution at hand. Linda

noted that HGA should contact Bob Horton.

Background Information. Info

CAAPB provided copies of the 1998 Comprebensive Plan for the
Minnesota State Capitol, the 1998 Specific Actions report and the 1995
Strategic Plan Update for Team review.
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The next meeting is scheduled for (July 18, 2000).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design £jm\08-appendix\g-meeting minutes\07-18-06 caapb meeting #16
notes.doc
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2. General.

There was a general update on the project related activities of
the last 2 weeks.

There was a general discussion about the concerns voiced in
the CAAP Board meeting of June 28, 20006. It was noted that
Jim Rhodes had a subsequent meeting with Representative
Mary Liz Holberg and to clarify her concerns on the Ag.
Health project and the costs for the Kansas State House
project. Rep. Holberg noted a concern about the Ag Health
project and the HGA role. Jim clarified the issues on the Ag
Health project. Jim noted that Rep. Holberg was concerned
about parking at the Capitol Complex and felt that a Parking
Master Plan should be initiated.

Subsequently, a summary document was prepared for distribution at the
next scheduled CAAP Board meeting (Tuesday August 2 @, 1:30 in
Admin Building 116C.) Design team representation is requested.

3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

o The next Schooley Caldwell trip to Minnesota is July 31 —
Aungust 4, 2006. This trip will be by Jayne 1V andenburgh only
for programming. Programming Meetings are being schednled for
this week with Capitol Security, MINHS and the House staff.
There is a scheduled SCA trip for the week of August 7-11 to
work with the estimators and contractors to establish

preliminary cost, schednle and phasing.

o Senate programming meetings are being held the week of July 24
-28

We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may
not occur until after the election in November.

There will be a meeting schedule for the week of July 10 —
14 to review requests for: Marketing Services, Pre-Design
Update and increased Scope of Schematic Design.
Meeting is scheduled for Tuesday, July 11 @ 2:00. This
meeting occurred and a subsequent follow-up meeting will need to be
scheduled to complete discussion about the newly bonded funds.

4. Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,

Info

Info

Team

Info

Team

SAO/Admin

Info

Team
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296.201.2377 at the SAO.
HGA has been discussing a web site link.
Nothing new to report here.

5. Team Space.

It has been determined that the Judicial Dining Space will not
be available for Team use under the current lease conditions.
(Bonded funds can not be utilized for renting of space.)

Michael noted that a space options is still required to store
items in the building. There was discussion, but no outcome
at this time.

It was suggested that Justice Paul Anderson may know of an
available space to use.

No further action/ information at this time.
0. Next “6 Weeks.”

Michael inquired as to the precise timing for Concept design,
schedule and rough order of magnitude cost estimate. Paul
noted it likely to be late July, but will need to verify this.

No date set yet, but likely August. Paul Mandell offered to

follow-up with Commissioner Ingison to determine if a date
has been established.

Preliminary Budget numbers begin to be submitted beginning Angust 7
and final numbers are due by October 15, 20006.

The current schedule plan is to complete the Concept Design documents by
the end of [uly, with estimating to follow into Augnst.

7. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
Ongoing.
8.  SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

July: Programming meetings with MNHS, Capitol Security,
and the Senate.

CAAPB suggested that a future presentation may be arranged
with The Friends of the Capitol, the 2005 Commission, and
the Cass Gilbert Society.

August: Potential meetings include Steering Committee, Advisory
Committee CAAPB Adpisors, and CAAP Board (August 2 (@]1:30.)

Ongoing

Team

Team

Team

HGA/SCA
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10.

11.

12.

Conceptual Design Review.
Ongoing
Contractor Input.

Michael noted that HGA had met with two local contractors
about helping to review the design, constructability and
generate cost estimates. The local contractors are: M.A.
Mortenson Company (Thomas Schmall) and McGough (Tom
Nonnemacher, Brad Wood.)

There was discussion about early involvement of a
Construction Manager and the process for initiating such
involvement. Further discussion is required to determine the
amount of funding required for pre-construction services, the
State requirements for funding and the appropriate timing for
selection and involvement. It was noted that there may be an
issue of paying for contractor services prior to construction.

A document was distributed indicating State procedures for engaging the
services of a Construction Manager for this project. Ensuing discussion
Jfollowed relative to schedule for this process. 1t was determined that the
process would likely mirror that of the A/ E team selection process.

HGA noted that it may be possible to produce a 50% complete set of
Schematic Design Documents for this selection process.

Asset Preservation work.

Linda noted that we can begin work on the first Asset
Preservation Work Order which is the ADA access to the
Senate Chambers. Linda noted this effort to be initiated on an
houtly basis to determine the scope and direction. Linda
noted that we are to connect with Jim Greenwalt, the project
initiator, Gordy Specht of Plant Management and herself.
Linda to set up initial meeting.

A meeting/walk-through was held on June 28 with Sven

Lindquist, Jim Greenwalt, Linda Kane and Michael Bjornberg.

This work has begun and is being performed by Leigh Rolfshus from
HGA.

Linda noted that there will be a R.F.P. coming out in the next couple
weeks that addresses the dome work that was funded in this Legislative
Session.

Background Documentation.

Linda Kane noted that the State and the Historical Society
have been discussing the notion of digitizing the Cass Gilbert
Capitol drawings and there may be a solution at hand. Linda
noted that HGA should contact Bob Horton.

Info

Info

Info

Info

Team

Team

Info



Minnesota State Capitol Interior Restoration

July 27, 2006

Page 5
Item Action By Due
Design Team to follow-up. Team

13.  Background Information. Info

CAAPB provided copies of the 1998 Comprehensive Plan for
the Minnesota State Capitol, the 1998 Specific Actions report
and the 1995 Strategic Plan Update for Team review.

14. Other Business.

*  Linda Kane requested a copy of Commissioner Badgerow’s edits ~ 'Team
on the Mech/ Elec “one page” document.

*  Michael provided a recap of the initial Senate programming Info
meeting. He noted it to be focused primarily on the functional
relationships and organization elements of the Senate. He noted
that there will be a follow-up meeting on Thursday July 27.

*  Naney Stark noted that there will be a CAAP Board meeting Team
on Wednesday Aug. 2. She requested the capitol construction
summary document and suggested we develop a cover letter to go
with it. This will need to be completed this week fro distribution
at the meeting.

*  Nancy noted that the Lobbyists are still a tenant group to Team
contact and understand their needs in the restored building.

o There was discussion as to the timing of the Pre-Design update. ~ Team
1t was noted that this was scheduled for completion at the end of
Augnst. This could also be used in a preliminary submittal for
the C.M. selection process.

*  Nancy asked for further information about the Obio Friends Team

organization and their involvement with the Ohio State House
project.

*  Nicky Giancola attended the latter part of the meeting to discuss  nfo
the potential for requesting services of a professional marketing
firm to assist the roll-ont process. This firm wonld be involved
with determining the “tag line,” designing and developing the
brochure and adpising on the roll-out process. This will be an
ongoing discussion relative to funding source and scope of work.

The next meeting is scheduled for (August 14, 20006).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\07-25-06 caapb meeting #17
notes.doc
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1. Purpose.
This meeting is part of a series of weekly update meetings Info
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.
2. General. Info

There was a general update on the project related activities of
the last 2 weeks.

Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199

Visit our Website: www.hga.com



Minnesota State Capitol Interior Restoration
August 17, 2006
Page 2

Item

Action By

Due

3. Key Upcoming Dates.

It was noted that there were some key dates for the design
team to be aware of:

o The next Schooley Caldwell trip to Minnesota to be scheduled.

o Senate programming meetings to be scheduled for a
“Stacking/ planning” session.

We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may
not occur until after the election in November.

4, Web Site.

There was general discussion about the project web site. It is

yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

HGA has been discussing a web site link.

Nothing new to report here — waiting till further information on project
and evalnation by Marketing Consultant.

5. Team Space.
No further action/ information at this time.
6. Next “6 Weeks.”
Preliminary Budget numbers are due by October 15, 2006.

The current schedule plan is to complete the Concept Design documents by
the end of July, with estimating to follow into August, with the Pre-
Design Draft for State Review at the end of August.

Linda noted that we should be aware of the State Requirements for a
Pre-Design Submittal available at the Web Site:

bttp:/ [ www.state.mn.us/ portal/ mn/jsp/ home.do?agency=S AO

We discussed distribution (approx. 12 copies): Steering Committee

members, Jim Rhodes, Commissioner Badgerow, Gordon Christofferson
(651.201.2380.)

Linda noted that a Sustainable Design Narrative should be included in
the Pre-Design.

7. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.

Info

SCA
SCA/HGA

Ongoing

Team

Team

Team
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10.

Ongoing.
Linda Kane provided HGA with a packet of ongoing work.
SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

CAAPB suggested that a future presentation may be arranged
with The Friends of the Capitol, the 2005 Commission, and
the Cass Gilbert Society.

September: Potential meetings include Steering Committee, Advisory
Committee, CAAPB Adyvisors, 2005 Commission and Governor’s

Staff.
October: CAAP Board Presentation, Design Roll-out.

Naney asked about a “Historical Summit” engaging the local
preservation groups for input. It was determined that this would wait
until the Roll-out is activated.

Contractor Input.

There was discussion about eatly involvement of a
Construction Manager and the process for initiating such
involvement. Further discussion is required to determine the
amount of funding required for pre-construction services, the
State requirements for funding and the appropriate timing for
selection and involvement. It was noted that there may be an
issue of paying for contractor services prior to construction.

A document was distributed indicating State procedures for
engaging the services of a Construction Manager for this
project. Ensuing discussion followed relative to schedule for
this process. It was determined that the process would likely
mirror that of the A/E team selection process.

HGA noted that it may be possible to produce a 50%
complete set of Schematic Design Documents for this
selection process.

Ongoing discussion.

Asset Preservation work.

Linda noted that we can begin work on the first Asset
Preservation Work Order which is the ADA access to the
Senate Chambers. Linda noted this effort to be initiated on an
houtly basis to determine the scope and direction. Linda
noted that we are to connect with Jim Greenwalt, the project
initiator, Gordy Specht of Plant Management and herself.
Linda to set up initial meeting.

A meeting/walk-through was held on June 28 with Sven
Lindquist, Jim Greenwalt, Linda Kane and Michael Bjornberg.

Info

Info

HGA/SCA

Info

Info

Info

Info
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This work has begun and is being performed by Leigh
Rolfshus from HGA.
A meeting has been scheduled for Friday Angust 18 1o review the Senate | .
options.
. . HGA
Linda Kane requested an estimate of hours to complete the study phase.
HGA provided this on Augnst 16.
11.  Background Documentation.
Linda Kane noted that the State and the Historical Society
have been discussing the notion of digitizing the Cass Gilbert
Capitol drawings and there may be a solution at hand. Linda
noted that HGA should contact Bob Horton.
Meeting has been set for Thursday August 24 at 9:00. Location to be S.AO.
determined.
14.  Programming.
Michael provided a recap of the initial Senate programming
meeting. He noted it to be focused primarily on the functional
relationships and organization elements of the Senate. He
noted that there will be a follow-up meeting on Thursday July
27.
Follow-up meting went well. Next meeting will be to develop a stacking — Team
diagram for he building.
Nancy noted that the Lobbyists are still a tenant group to
contact and understand their needs in the restored building,.
Lobbyists were interviewed by Jayne 1 andenburgh. Info
15.  Information Requests
Linda Kane requested a copy of Commissioner Badgerow’s Info
edits on the Mech/Elec “one page” document.
Provide by HGA.
Nancy asked for further information about the Ohio Friends
organization and their involvement with the Ohio State House
project.
Ongoing. SCA
16.  Construction Manager Delivery.

There was discussion about the procurement process for the C.M. §.A.O.
15 requesting HGA assistance in establishing the REP for the C.M.
Can University of Minn. examples be provided by HGA reviewed?

The schedule for the process will mirror that of the A/ E selection last
year.

There was discussion of requirements to select a C.M. and whether the
C.M. would be a part of the “design team” until construction is
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anthorized.

The next meeting is scheduled for (August 22, 20006).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\08-15-06 caapb meeting #18
notes.doc
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FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: August 28, 2006
MEETING
Purpose:  Weekly Review Meeting #19
Date: August 22, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA Mbjornberg@hga.com

COPIES: Those Present

Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
File
Item Action By Due
1. Purpose.
This meeting is part of a series of weekly update meetings Info
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.
2. General. Info

There was a general update on the project related activities of
the last 2 weeks.

3. Key Upcoming Dates.

* The next Schooley Caldwell trip to Minnesota to be SCA
scheduled, likely the first week of September. SCA/HGA

* Senate programming meetings to be scheduled for a
“stacking/planning” session.

We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may not
occur until after the election in Novembet.

Hammel, Green and Abrahamson, Inc. 701 Washington Avenue North * Minneapolis, Minnesota USA 55401-1180
HGA Architects and Engineers, LLC
HGA Architects and Engineers, LLP Telephone 612.758.4000 Facsimile 612.758.4199
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4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

Nothing new to report here — waiting till further information Ongoing
on project and evaluation by Marketing Consultant.

5. Team Space.
No further action/information at this time.
6. Next “6 Weeks.”
Preliminary Budget numbers are due by October 15, 2000. Team

The current schedule plan is to complete the Concept Design Team
documents by the end of July, with estimating to follow into
August, with the Pre-Design Draft for State Review early

September.
Team

We discussed distribution (approx. 12 copies): Steering
Committee members, Jim Rhodes, Commissioner Badgerow,
Gordon Christofferson (651.201.2380.)

Linda noted that a Sustainable Design Narrative should be Team
included in the Pre-Design.

7. Ongoing Capitol Projects.

Michael noted that the Design team would like to be apprised  Info
of ongoing Capitol improvement projects. It was noted that
Gordy Specht would be the best source for this information.

HGA to follow-up with Gordy.
Linda Kane provided HGA with a packet of ongoing work.
8.  SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota. It was suggested that it may be as follows:

CAAPB suggested that a future presentation may be arranged 1 <
with The Friends of the Capitol, the 2005 Commission, and
the Cass Gilbert Society.

September: Potential meetings include Steering Committee, CAAPB Team

Adyisors, and presentations to Speaker Sviggum, the Governor’s Staff;
and MINHS Staff.

October: CAAP Board Presentation, Advisory Committee, 2005

Commission, Design Roll-out.

Nancy asked about a “Historical Summit” engaging the local Info
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10.

14.

15.

16.

preservation groups for input. It was determined that this
would wait until the Roll-out is activated.

Asset Preservation work.

Linda noted that we can begin work on the first Asset
Preservation Work Order which is the ADA access to the
Senate Chambers.

A meeting/walk-through was held on June 28 with Sven
Lindquist, Jim Greenwalt, Linda Kane and Michael Bjornberg.

A meeting has been scheduled for Monday Augnst 28 to review the
Senate rest rooms and, Chamber accessibility options.

Background Documentation.

Linda Kane noted that the State and the Historical Society
have been discussing the notion of digitizing the Cass Gilbert
Capitol drawings and there may be a solution at hand. Linda
noted that HGA should contact Bob Horton.

Meeting has been set for Thursday August 24 at 9:00. Location to be
determined.

Meeting was held. In attendance were: 1inda Kane, Robert Horton,
Dennis Meissner, Giny Lackovic and Michael Bjornberg.

Design team to prepare REP for duplication process.
Programming.

Most departments have had initial interviews and follow-up interviews.
The remaining department to be completed is the Senate. There have been
two initial meetings and another to be scheduled to review optimum
Stacking options.

Information Requests

Nancy asked for further information about the Ohio Friends
organization and their involvement with the Ohio State House
project.

Construction Manager Delivery.

There was discussion about the procurement process for the
C.M. S.A.O. is requesting HGA assistance in establishing the
REP for the C.M. Can University of Minn. examples be
provided by HGA reviewed?

The schedule for the process will mitror that of the A/E
selection last year.

There was discussion of requirements to select a C.M. and
whether the C.M. would be a part of the “design team” until
construction is authorized.

1t was requested that the design team prepare an proposal to develop an
R.F.P. for Construction Manager at Risk selection. Initially, the C.M.

Info

HGA

Team

Team

SCA

Team
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will be a part of the design team, until construction funding is in place.
17.

The next meeting is scheduled for (August 29, 20006).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\08-22-06 caapb meeting #19
notes.doc
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FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: September 7, 2006
MEETING
Purpose:  Weekly Review Meeting #20
Date: September 5, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA Mbjornberg@hga.com
Bob Loversidge SCA rdl@sca-ae.com

COPIES: Those Present

Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
File
Item Action By Due
1. Purpose.
This meeting is part of a series of weekly update meetings Info
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.
2. General. Info

There was a general update on the project related activities of
the last 2 weeks.

3. Key Upcoming Events. Info

We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may not
occur until after the election in Novembet.
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4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

Nothing new to report here — waiting till further information Ongoing
on project and evaluation by Marketing Consultant.

Martketing Consultant was selected on September 6, 2006.
5. Next “6 Weeks.”

Preliminary Budget requests are due to Governor by October ~ Team
16, 2000.

1t was noted that the next 6 weeks will involve preparing for the Roll-out  Team
of he Budget request and the Design.

The next 3 weeks will involve completing the review and editing of the
Pre-Design Update, assessment of Security recommendations by the
Security Consultant and distribution of the Pre-Design Update.

The current schedule plan is to complete the Concept Design
documents by the end of July, with estimating to follow into Team
August, with the Pre-Design Draft for State Review early

September.

6.  SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota, which is scheduled to be the week of

It was suggested that it may be as follows: Info
September: Potential meetings include:

Steering Committee (present the Pre-Design Update),

CAAPB Advisors (to review Site Options| Aunrora Avenue),

Presentations to Speaker Sviggum (September 12),

Governor’s Staff (to be scheduled),

MNHLS Staff (tentatively set for the week of September 18),

Rep. Brod & MeNamara ( September 13),

Senator Coben (September 20.).

October: Info

CAAP Board Presentation, Advisory Committee, 2005
Commission, Design Roll-out.

CAAPB suggested that a future presentation may be arranged
with The Friends of the Capitol, the 2005 Commission, and
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14.

15.

the Cass Gilbert Society.

Nancy asked about a “Historical Summit” engaging the local
y gaging
preservation groups for input. It was determined that this
would wait until the Roll-out is activated.

Asset Preservation Work.

Linda noted that we can begin work on the first Asset
Preservation Work Order which is the ADA access to the
Senate Chambers.

A meeting has been scheduled for Monday August 28 to
review the Senate rest rooms and, Chamber accessibility
options.

An option was developed based upon discussions at the meeting and has
been sent to the Senate for review. The cost estimate is being updated for
this option.

Background Documentation.

Linda Kane noted that the State and the Historical Society
have been discussing the notion of digitizing the Cass Gilbert

Capitol drawings and there may be a solution at hand. Linda
noted that HGA should contact Bob Horton.

Meeting has been set for Thursday August 24 at 9:00.
Location to be determined.

Meeting was held. In attendance were: Linda Kane, Robert
Horton, Dennis Meissner, Ginny Lackovic and Michael
Bjornberg.

Design team to prepare REP for duplication process.
Programming.

Most departments have had initial interviews and follow-up
interviews. The remaining department to be completed is the
Senate. There have been two initial meetings and another to
be scheduled to review optimum stacking options.

* Senate programming meetings to be scheduled for a
“stacking/planning” session.

Senate programming meetings occurred on this trip. The resulting
information is being incorporated into the program document.

Linda also meet the Lobbyists and has incorporated this information into
the program.

Information Requests.

Nancy asked for further information about the Ohio Friends
organization and their involvement with the Ohio State House
project.

Bob related his experience with the “Capitol Square Foundation” — it

Info

Team

Team

Team

Info
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16.

17.

was a Private Sector 501 C3 foundation. 1t was not interested in bricks
& mortar fundraising, but did raise funds for education funding. It was
noted that this miirrors the efforts and conclusions of the Friends
organization bere - an unwillingness for donors to provide funds for the
building, but more willing to provide for art and other items not
considered to be the “State’s responsibility.”.

Construction Manager Delivery.

There was discussion about the procurement process for the
C.M. S.A.O. is requesting HGA assistance in establishing the
REP for the C.M. Can University of Minn. examples be
provided by HGA reviewed?

The schedule for the process will mitror that of the A/E
selection last year.

There was discussion of requirements to select a C.M. and
whether the C.M. would be a part of the “design team” until
construction is authorized.

It was requested that the design team prepare a proposal to

develop an R.F.P. for Construction Manager at Risk selection.

Initially, the C.M. will be a part of the design team, until
construction funding is in place.

Linda Kane noted that she had acquired a copy of the University of
Minnesota’s C.M. at Risk REP and would send that to HGA.

(Document received 8/16/06.)

Ongoing discussion abont who initiates the REP, pregualification
requirements, and relationship to materials Management Dipision.

Pre Design Update.

Pre-design draft distributed for initial review at this meeting. The draft
distributed was for review and comment about content and organization.
This document is still in editing status and will be further developed.

We discussed final distribution of the document (approx. 12
copies): Steering Committee members, Jim Rhodes,
Commissioner Badgerow, Gordon Christofferson
(651.201.2380.)

The next meeting is scheduled for (September 12, 2000).

Info

Team

Info

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

s:\0000\476\028-00\work\teports\reportpd\pre-design rjm\08-appendix\g-meeting minutes\09-05-06 caapb meeting #20
notes.doc
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FROM: Michael Bjornberg WRITER’S DIRECT DIAL 612-758-4385
DATE: September 14, 2006
MEETING
Purpose:  Weekly Review Meeting #21
Date: September 12, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA Mbjornberg@hga.com
Becky Greco HGA bgreco@hga.com

COPIES: Those Present

Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
File
Item Action By Due
1. Purpose.
This meeting is part of a series of weekly update meetings Info
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.
2. General. Info

There was a general update on the project related activities of
the last 2 weeks.

3. Key Upcoming Events. Info

We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may not
occur until after the election in Novembet.
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4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

Nothing new to report here — waiting till further information Ongoing
on project and evaluation by Marketing Consultant.

Martketing Consultant was selected on September 6, 2006.
First meeting is scheduled for Thursday, September 14.
5. Next “6 Weeks.”

Preliminary Budget requests are due to Governor by October ~ All
16, 20006.

It was noted that the next 6 weeks will involve preparing for Team
the Roll-out of he Budget request and the Design.

The next 3 weeks will involve completing the review and
editing of the Predesign Update, assessment of Security
recommendations by the Security Consultant and distribution
of the Predesign Update.

6. SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota, which is scheduled to be the week of

It was suggested that it may be as follows: Info
September: Potential meetings include:

Steering Committee (present the Pre-Design Update),

CAAPB Advisors (to review Site Options| Aunrora Avenue),

Presentations to Speaker Sviggum (September 12),

Governor’s Staff (September 15),

MNHS Staff (tentatively set for the week of September 18),

Rep. Brod & McNamara ( September 13),

Senator Coben (September 20.).

October: Info

CAAP Board Presentation, Advisory Committee, 2005
Commission, Design Roll-out.

CAAPB suggested that a future presentation may be arranged
with The Friends of the Capitol, the 2005 Commission, and
the Cass Gilbert Society.

Nancy asked about a “Historical Summit” engaging the local
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14.

15.

preservation groups for input. It was determined that this
would wait until the Roll-out is activated.

Asset Preservation Work.

Linda noted that we can begin work on the first Asset
Preservation Work Order which is the ADA access to the
Senate Chambers.

A meeting has been scheduled for Monday August 28 to
review the Senate rest rooms and, Chamber accessibility
options.

An option was developed based upon discussions at the
meeting and has been sent to the Senate for review. The cost
estimate is being updated for this option.

The new drawings and estimate will be sent to Linda this week.
Background Documentation.

Linda Kane noted that the State and the Historical Society
have been discussing the notion of digitizing the Cass Gilbert
Capitol drawings and there may be a solution at hand. Linda
noted that HGA should contact Bob Horton.

Meeting has been set for Thursday August 24 at 9:00.
Location to be determined.

Meeting was held. In attendance were: Linda Kane, Robert
Horton, Dennis Meissner, Ginny Lackovic and Michael
Bjornberg.

Design team to prepare REP for duplication process.
Programming.

Most departments have had initial interviews and follow-up
interviews. The remaining department to be completed is the
Senate. There have been two initial meetings and another to
be scheduled to review optimum stacking options.

* Senate programming meetings to be scheduled for a
“stacking/planning” session.

Senate programming meetings occurred on this trip. The
resulting information is being incorporated into the program
document.

Linda also met with the Lobbyists and has incorporated this
information into the program.

It was noted that the Press has requested an additional face-to-face
meeting to discuss their needs. There had previously been a guestionnaire
sent to them and responses were incorporated into the Program Update.

Information Requests.

Nancy asked for further information about the Ohio Friends

Info

Team

Team

Info

Info
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16.

17.

organization and their involvement with the Ohio State House
project.

Bob related his experience with the “Capitol Square
Foundation” — it was a Private Sector 501 C3 foundation. It
was not interested in bricks & mortar fundraising, but did
raise funds for education funding. It was noted that this
mirrors the efforts and conclusions of the Friends
organization here - an unwillingness for donors to provide
funds for the building, but more willing to provide for art and
other items not considered to be the “State’s responsibility.”.

Construction Manager Delivery.

There was discussion about the procurement process for the
C.M. S.A.O. is requesting HGA assistance in establishing the
REP for the C.M. Can University of Minn. examples be
provided by HGA reviewed?

The schedule for the process will mitror that of the A/E
selection last year.

There was discussion of requirements to select a C.M. and
whether the C.M. would be a part of the “design team” until
construction is authorized.

It was requested that the design team prepare a proposal to
develop an R.F.P. for Construction Manager at Risk selection.
Initially, the C.M. will be a part of the design team, until
construction funding is in place.

Linda Kane noted that she had acquired a copy of the
University of Minnesota’s C.M. at Risk RFP and would send
that to HGA.

(Document received 8/16/06.)

Ongoing discussion about who initiates the RFP,
prequalification requirements, and relationship to materials
Management Division.

Team to secure fee range for C.M. Pre-construction services.
Predesign Update.

Predesign draft distributed for initial review at this meeting.
The draft distributed was for review and comment about
content and organization. This document is still in editing
status and will be further developed.

We discussed final distribution of the document (approx. 12
copies): Steering Committee members, Jim Rhodes,

Commissioner Badgerow, Gordon Christofferson
(651.201.2380.)

CAAPB and SAQO offered their edits for the Predesign document. These
were reviewed and then submitted to HGA for inclusion. Edits were

Info

Info

Team

Team

Info
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18.

incorporated and the edit originals returned on September 14. Final draft
document is in production at this time.

Preliminary Conceptual Cost Estimate.

The conceptual cost estimate was reviewed and discussed. 1t was noted INFO
that that the estimate was prepared with input from HGA estimating,

HGA and SCA disciplines, CPMI1, McGough Construction, and

mechanical and electrical subcontractors. The numbers are based on the

conceptual design documents and other assumed project related costs.

Nancy asked if HGA/SCA were using BIM at this time. Team

The next meeting is scheduled for (September 19, 2000).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.

$:\0000\476\028-00\work\reports\reportpd\ pre-design 1jm\08-appendix\g-meeting minutes\09-12-06 caapb meeting #21

notes.doc
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MEETING
Purpose:  Weekly Review Meeting #22
Date: September 26, 2006 Time: 1:30 p.m.
Location: CAAPB Offices
PRESENT: Nancy Stark CAAPB Nancy.stark@state.mn.us
Paul Mandell CAAPB Paul.mandell@state.mn.us
Linda Kane SAO Linda kane@state.mn.us
Michael Bjornberg HGA Mbjornberg@hga.com

COPIES: Those Present

Kath Ouska Dept of Administration Kath.ouska@state.mn.us
Nicky Giancola Dept of Administration Nicky.giancola@state.mn.us
Design Team HGA+SCA
File
Item Action By Due
1. Purpose.
This meeting is part of a series of weekly update meetings Info
schedule for representatives from CAAPB, SAO and the
HGA/SCA design team.
2. General. Info

There was a general update on the project related activities of
the last 2 weeks.

3. Key Upcoming Events. Info

We discussed setting up a Capitol Restoration Summit
meeting. It has been noted that a Summit meeting may not
occur until after the election in Novembet.
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4, Web Site.

There was general discussion about the project web site. It is
yet to be determined how it will be operated and managed —
SAO, Dept of Admin, Design team.

There was further discussion about the Web Site. It was noted
that the main contact for this will be Betsy Braesch,
296.201.2377 at the SAO.

Nothing new to report here — waiting till further information
on project and evaluation by Marketing Consultant.

Marketing Consultant was selected on September 6, 2006.
First meeting is scheduled for Thursday, September 14.
Follow-up meeting scheduled for October 4, 2006.

5. Next “6 Weeks.”

Preliminary Budget requests are due to Governor by October Al
16, 2006.

It was noted that the next 6 weeks will involve preparing for Team
the Roll-out of he Budget request and the Design.

Ongoing

The next 3 weeks will involve completing the review and
editing of the Predesign Update, assessment of Security
recommendations by the Security Consultant and distribution
of the Predesign Update.

The Predesign Final Draft was noted to be near complete and ready for -~ T€am
printing.

6.  SCA Schedule/Upcoming Meetings.

We discussed the potential meetings for the next planned SCA
trips to Minnesota, which is scheduled to be the week of

It was suggested that it may be as follows: Info
October:

CAAP Board Meeting (potential dates are October 25 and 30),

Steering Committee (present the Pre-Design Update),

CAAPB Advisors (to review Site Options| Aunrora Avenue),

Martketing Ideas Session,

Adyisory Commiittee,

2005 Commission Design Roll-out,

Ongoing presentations.

Nancy noted that Bill Seale is to speak at the Cass Gilbert Society Info
meeting scheduled for October 31, 2006.

CAAPB suggested that a future presentation may be arranged
with The Friends of the Capitol, the 2005 Commission, and



Minnesota State Capitol Interior Restoration
September 27, 2006
Page 3

Item

Action By

Due

14.

the Cass Gilbert Society.

Nancy asked about a “Historical Summit” engaging the local
y gaging
preservation groups for input. It was determined that this
would wait until the Roll-out is activated.

Asset Preservation Work.

Linda noted that we can begin work on the first Asset
Preservation Work Order which is the ADA access to the
Senate Chambers.

A meeting has been scheduled for Monday August 28 to
review the Senate rest rooms and, Chamber accessibility
options.

An option was developed based upon discussions at the
meeting and has been sent to the Senate for review. The cost
estimate is being updated for this option.

The design documents and estimates have been delivered to S .A.O. for
review. Upon approval to proceed the team will develop the Construction
Documents.

Background Documentation.

Linda Kane noted that the State and the Historical Society
have been discussing the notion of digitizing the Cass Gilbert
Capitol drawings and there may be a solution at hand. Linda
noted that HGA should contact Bob Horton.

Meeting has been set for Thursday August 24 at 9:00.
Location to be determined.

Meeting was held. In attendance were: Linda Kane, Robert
Horton, Dennis Meissner, Ginny Lackovic and Michael
Bjornberg.

Design team to prepare RFP for duplication process.
REP is ready to be reviewed.
Programming.

Most departments have had initial interviews and follow-up
interviews. The remaining department to be completed is the
Senate. There have been two initial meetings and another to
be scheduled to review optimum stacking options.

* Senate programming meetings to be scheduled for a
“stacking/planning” session.

Senate programming meetings occurred on this trip. The
resulting information is being incorporated into the program
document.

Linda also met with the Lobbyists and has incorporated this
information into the program.

Info

S.A.O.

Team

Info
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It was noted that the Press has requested an additional face-to-face Info

meeting to discuss their needs. There bad previously been a questionnaire
sent to them and responses were incorporated into the Program Update.

15.  Construction Manager Delivery.

There was discussion about the procurement process for the
C.M. S.A.O. is requesting HGA assistance in establishing the
RFP for the C.M. Can University of MN examples be
provided by HGA reviewed?

The schedule for the process will mitror that of the A/E
selection last year.

There was discussion of requirements to select a C.M. and
whether the C.M. would be a part of the “design team” until
construction is authorized.

It was requested that the design team prepare a proposal to
develop an R.F.P. for Construction Manager at Risk selection.
Initially, the C.M. will be a part of the design team, until

construction funding is in place.
Info

Linda Kane noted that she had acquired a copy of the
University of Minnesota’s C.M. at Risk RFP and would send
that to HGA.

(Document received 8/16/06.)

Ongoing discussion about who initiates the RFP,
prequalification requirements, and relationship to materials
Management Division.

Team to secure fee range for C.M. Pre-construction services.
Fees ranges were provided from HGA to §.A.0.

The State is reviewing proposals and his securing adyisement from
Harvey Jaeger.

Info

16.  Preliminary Conceptual Cost Estimate.

The conceptual cost estimate was reviewed and discussed. It INFO
was noted that that the estimate was prepared with input from
HGA estimating, HGA and SCA disciplines, CPMI,
McGough Construction, and mechanical and electrical
subcontractors. The numbers are based on the conceptual
design documents and other assumed project related costs.

Nancy asked if HGA/SCA were using BIM at this time.

Team

The next meeting is scheduled for (October 10 20006).

The foregoing represents HGA's understanding of the discussions and decisions made during this
meeting. If anyone has any changes or comments, please notify the author within seven days of
the date of this document.
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